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ANNEX B

DOST-ASTI Procurement Monitoring Report as of December 31, 2025
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COMPLETED PROCUREMENT ACTIVITIES

NCSE-006-49 Laptop stand RDD
NP: Small Value

Procurement (above
50k)

N/A 5/22/2025 N/A 05/26/2025 05/26/2025 05/26/2025 N/A 6/16/2025 6/3/2025 6/3/2025 7/14/2025 7/14/2025 GOP ₱50,000.00 ₱50,000.00 ₱0.00 ₱42,458.00 ₱42,458.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-52 USB C HUB RDD
NP: Small Value

Procurement (above
50k)

N/A 5/22/2025 N/A 05/26/2025 05/26/2025 05/26/2025 N/A 6/16/2025 6/3/2025 6/3/2025 7/14/2025 7/14/2025 GOP ₱37,994.00 ₱37,994.00 ₱0.00 ₱17,490.00 ₱17,490.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-53 1 TB External SSD RDD
NP: Small Value

Procurement (above
50k)

N/A 5/22/2025 N/A 05/26/2025 05/26/2025 05/26/2025 N/A 6/16/2025 6/3/2025 6/3/2025 7/14/2025 7/14/2025 GOP ₱70,000.00 ₱70,000.00 ₱0.00 ₱66,660.00 ₱66,660.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-55

PROCUREMENT OF
SOFTWARE LICENSE

SUBSCRIPTION TO API
MANAGER AND

INTEGRATION SOLUTION 

RDD
Public Bidding:
Goods and/or

Services
5/29/2025 6/5/2025 6/13/2025 06/25/2025 06/25/2025 06/25/2025 7/7/2025 7/14/2025 8/4/2025 8/4/2025 8/18/2025 N/A GOP ₱2,800,000.00 ₱2,800,000.00 ₱0.00 ₱2,788,000.00 ₱2,788,000.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-013-04

Catering Services for API
Management and

 Development Training
under the Propel Project

RDD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 8/20/2025 8/28/2025 8/28/2025 10/2/2025 N/A GOP ₱49,000.00 ₱49,000.00 ₱0.00 ₱49,000.00 ₱49,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-08 Vehicle Rental Services -
Marinduque RDD

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 6/30/2025 7/8/2025 7/8/2025 8/1/2025 N/A GOP ₱61,600.00 ₱61,600.00 ₱0.00 ₱61,000.00 ₱61,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-06 Router RDD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 6/23/2025 6/23/2025 6/23/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/1/2025 8/1/2025 GOP ₱8,250.00 ₱8,250.00 ₱0.00 ₱6,350.00 ₱6,350.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-07 Mesh Router RDD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 6/23/2025 6/23/2025 6/23/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/1/2025 8/1/2025 GOP ₱19,525.00 ₱19,525.00 ₱0.00 ₱17,300.00 ₱17,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-09 Vehicle Rental Services -
South Cotabato RDD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/4/2025 7/4/2025 7/4/2025 N/A 7/9/2025 7/17/2025 7/17/2025 7/22/2025 N/A GOP ₱22,825.00 ₱22,825.00 ₱0.00 ₱22,800.00 ₱22,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A

NCSE-010-54 Aluminum Profile - 2020 RDD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/28/2025 7/28/2025 9/10/2025 9/10/2025 GOP ₱6,600.00 ₱6,600.00 ₱0.00 ₱4,500.00 ₱4,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-55 Aluminum Profile 2 Way
Connector - 2020 RDD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/28/2025 7/28/2025 9/10/2025 9/10/2025 GOP ₱4,125.00 ₱4,125.00 ₱0.00 ₱2,700.00 ₱2,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-56 Aluminum Profile 3 Way
Connector - 2020 RDD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/28/2025 7/28/2025 9/10/2025 9/10/2025 GOP ₱4,400.00 ₱4,400.00 ₱0.00 ₱4,000.00 ₱4,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE MOBILE WORKSTATION RDD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 8/4/2025 8/4/2025 8/15/2025 8/15/2025 GOP ₱600,000.00 ₱600,000.00 ₱0.00 ₱495,815.00 ₱495,815.00 ₱0.00 COA; PCCI; PISM 5/29/2025 5/29/2025 5/29/2025 5/29/2025 5/29/2025 5/29/2025

CSE Laptop Computer CSD Shopping (b) N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/2/2025 . 7/14/2025 8/5/2025 8/5/2025 GOP ₱80,000.00 ₱80,000.00 ₱0.00 ₱62,088.00 ₱62,088.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Ergonomic Keyboard CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 9/26/2025 10/8/2025 10/8/2025 10/23/2025 10/23/2025 GOP ₱7,500.00 ₱7,500.00 ₱0.00 ₱5,955.00 ₱5,955.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Ergonomic Mouse CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 9/26/2025 10/8/2025 10/8/2025 10/23/2025 10/23/2025 GOP ₱6,500.00 ₱6,500.00 ₱0.00 ₱4,500.00 ₱4,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-01
NCSE-014

Wireless over-ear
headphone CSD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/3/2025 10/20/2025 10/20/2025 11/13/2025 11/13/2025 GOP ₱18,600.00 ₱18,600.00 ₱0.00 ₱18,564.00 ₱18,564.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-22 16mm Metal Push Smart
Buttons Switch SSED

NP: Small Value
Procurement (above

50k)
N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱360.00 ₱360.00 ₱0.00 ₱320.00 ₱320.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-30 Video Cable Converter
Adapter for PC Laptop SSED

NP: Small Value
Procurement (above

50k)
N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱1,100.00 ₱1,100.00 ₱0.00 ₱1,025.00 ₱1,025.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-38 12V 2A Power Adaptor SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱780.00 ₱780.00 ₱0.00 ₱774.00 ₱774.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-46 Portable Power Station +
45W Solar  Panel Bundle SSED

NP: Small Value
Procurement (above

50k)
N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱21,175.00 ₱21,175.00 ₱0.00 ₱21,150.00 ₱21,150.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-47 Single Board Computer 8GB SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱20,970.00 ₱20,970.00 ₱0.00 ₱20,955.00 ₱20,955.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-48 Single Board Computer
Power Supply SSED

NP: Small Value
Procurement (above

50k)
N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱1,500.00 ₱1,500.00 ₱0.00 ₱1,497.00 ₱1,497.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-49
USB 2.0 A To Micro USB

Cable Nickel Plating 0.5M
(Black)

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱720.00 ₱720.00 ₱0.00 ₱660.00 ₱660.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-50 1.5M VGA to VGA Cable
Monitor Cable SSED

NP: Small Value
Procurement (above

50k)
N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱350.00 ₱350.00 ₱0.00 ₱330.00 ₱330.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-52
Embedded Systems - Touch

Screen Display for Single
Board Computer

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱9,600.00 ₱9,600.00 ₱0.00 ₱9,585.00 ₱9,585.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-005-54 Flat Head Screw Set SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/15/2025 9/15/2025 GOP ₱900.00 ₱900.00 ₱0.00 ₱891.00 ₱891.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Vehicle Rental for REIINN

DEPDev Deployment in CAR
(FY 2025)

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/17/2025 10/27/2025 10/27/2025 11/27/2025 N/A GOP ₱32,000.00 ₱32,000.00 ₱0.00 ₱32,000.00 ₱32,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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Vehicle Rental for
REIINNDRROPS Project

Deployments in Nov 2025
SSED

NP: Small Value
Procurement (above

50k)
11/11/2025 11/11/2025 11/20/2025 N/A GOP ₱99,100.00 ₱99,100.00 ₱0.00 ₱88,000.00 ₱88,000.00 ₱0.00

CSE
Common-Supplies and

Equipment (CSE) under the
REIINN–DEPDev Project

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 10/29/2025 10/29/2025 10/29/2025 N/A 11/5/2025 11/18/2025 11/18/2025 11/27/2025 11/27/2025 GOP ₱13,855.00 ₱13,855.00 ₱0.00 ₱12,470.00 ₱12,470.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Supply and Delivery of One
(1) Unit Mini PC with

Accessories (for Prototype
Assembly)

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/17/2025 11/24/2025 11/24/2025 1/5/2026 1/5/2026 GOP ₱40,500.00 ₱40,500.00 ₱0.00 ₱38,950.00 ₱38,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-16 Mirrorless Camera Body CSD
NP: Small Value

Procurement (above
50k)

N/A 8/14/2025 N/A 8/18/2025 8/18/2025 8/18/2025 N/A 9/5/2025 9/15/2025 9/15/2025 11/6/2025 11/6/2025 GOP ₱263,998.90 ₱263,998.90 ₱0.00 ₱226,000.00 ₱226,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE
Laptop with GPU and

accessories CSD
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/13/2025 10/24/2025 10/24/2025 10/29/2025 10/29/2025 GOP ₱207,256.10 ₱207,256.10 ₱0.00 ₱199,645.00 ₱199,645.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-25 ZOOM LENS CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/27/2025 10/27/2025 11/14/2025 11/14/2025 GOP ₱196,000.00 ₱196,000.00 ₱0.00 ₱169,090.50 ₱169,090.50 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-27 VPN Router CSD
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱9,900.00 ₱9,900.00 ₱0.00 ₱7,700.00 ₱7,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-28 10-Port Gigabit Desktop
Switch with 8-Port PoE+ CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱18,800.00 ₱18,800.00 ₱0.00 ₱17,300.00 ₱17,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-31 AI-Accelerated Edge 
Compute Unit 1 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱169,150.00 ₱169,150.00 ₱0.00 ₱149,950.00 ₱149,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-32 AI-Accelerated Edge 
Compute Unit 2 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱1,000,500.00 ₱1,000,500.00 ₱0.00 ₱744,831.00 ₱744,831.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-33 AI-Accelerated Edge 
Compute Unit 3 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱42,000.00 ₱42,000.00 ₱0.00 ₱37,950.00 ₱37,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-34 AI-accelerator for Edge 
Compute Unit 3 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱6,700.00 ₱6,700.00 ₱0.00 ₱5,450.00 ₱5,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-36 Enclosure for Edge 
Compute Unit 3 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱4,194.00 ₱4,194.00 ₱0.00 ₱1,497.00 ₱1,497.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-14 Lab Lifter CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱15,950.00 ₱15,950.00 ₱0.00 ₱14,500.00 ₱14,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-15 Helping Hands Soldering
Station CSD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱5,940.00 ₱5,940.00 ₱0.00 ₱5,400.00 ₱5,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-16 Stepper Actuated CNC
Linear Slider CSD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱44,550.00 ₱44,550.00 ₱0.00 ₱40,500.00 ₱40,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-17 Camera Carrying Bag CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱5,280.00 ₱5,280.00 ₱0.00 ₱4,800.00 ₱4,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-18 Rotary Toolkit for Sanding
3D Printed Object CSD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱12,155.00 ₱12,155.00 ₱0.00 ₱11,050.00 ₱11,050.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-19 Stepper Motors CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱5,280.00 ₱5,280.00 ₱0.00 ₱4,800.00 ₱4,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20 M3 hex screw 6mm CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱214.89 ₱214.89 ₱0.00 ₱195.00 ₱195.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-21 M3 hex screw 10mm CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱275.91 ₱275.91 ₱0.00 ₱255.00 ₱255.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-22 M3 hex screw 12mm CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱100.00 ₱100.00 ₱0.00 ₱80.00 ₱80.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-23 M3 hex screw 20mm CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱100.00 ₱100.00 ₱0.00 ₱80.00 ₱80.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-24 M3 nuts steel CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱250.00 ₱250.00 ₱0.00 ₱200.00 ₱200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-26
NCSE-015 3D Printer CSD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/22/2025 11/3/2025 11/3/2025 11/13/2025 11/13/2025 GOP ₱70,000.00 ₱70,000.00 ₱0.00 ₱65,000.00 ₱65,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-29 4 MP Fixed Bullet
Network Camera CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/12/2025 11/12/2025 1/5/2026 1/5/2026 GOP ₱23,200.00 ₱23,200.00 ₱0.00 ₱21,000.00 ₱21,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-30 MCU Development 
Board CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/12/2025 11/12/2025 1/5/2026 1/5/2026 GOP ₱7,500.00 ₱7,500.00 ₱0.00 ₱6,000.00 ₱6,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-35 Storage for Edge
Compute Unit 3 CSD

NP: Small Value
Procurement (above

50k)
N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/17/2025 11/12/2025 11/12/2025 1/5/2026 1/5/2026 GOP ₱39,350.00 ₱39,350.00 ₱0.00 ₱35,000.00 ₱35,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-69 Conference Table SSED
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 11/6/2025 11/18/2025 11/18/2025 11/24/2025 11/24/2025 GOP ₱24,640.00 ₱24,640.00 ₱0.00 ₱16,000.00 ₱16,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-014-70 Office Tables SSED
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 11/6/2025 11/19/2025 11/19/2025 11/24/2025 11/24/2025 GOP ₱576,576.00 ₱576,576.00 ₱0.00 ₱187,200.00 ₱187,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-72 Office Chairs SSED
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 11/6/2025 11/19/2025 11/19/2025 11/24/2025 11/24/2025 GOP ₱40,656.00 ₱40,656.00 ₱0.00 ₱30,000.00 ₱30,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-12
6

Repainting Works of
Facades/Exterior Walls,

including Hallways, Covered
Pathways, and Generator
Sets Room of DOST-ASTI

Building

FAD Public Bidding:
Infrastructure 5/29/2025 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/15/2025 7/29/2025 7/29/2025 10/24/2025 N/A GOP ₱4,065,300.00 ₱4,065,300.00 ₱0.00 ₱3,048,570.00 ₱3,048,570.00 ₱0.00 COA; PCCI; PCA 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-015 Amendment to Order for
PO-25-01-005 FAD N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 1/2/2025 N/A GOP ₱2,126,000.00 ₱2,126,000.00 ₱0.00 ₱2,126,000.00 ₱2,126,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Provision of Janitorial

Services
-Adjustment Wage Increase

FAD N/A N/A N/A N/A N/A N/A N/A N/A 9/9/2025 9/9/2025 1/2/2025 N/A GOP ₱3,028,109.39 ₱3,028,109.39 ₱0.00 ₱3,028,109.39 ₱3,028,109.39 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-19
6

Extension of Lease of Office
Space and Storage Unit OD

Renewal of Regular
and Recurring

Services
N/A N/A N/A N/A N/A N/A N/A 9/25/2025 10/2/2025 10/2/2025 10/2/2025 N/A GOP ₱624,000.00 ₱624,000.00 ₱0.00 ₱621,059.16 ₱621,059.16 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Amendment to Contract for
Security Services (01 Jan to

31 Dec 2025)
FAD N/A N/A N/A N/A N/A N/A N/A N/A 10/14/2025 10/14/2025 1/2/2025 N/A GOP ₱4,426,771.72 ₱4,426,771.72 ₱0.00 ₱4,426,771.72 ₱4,426,771.72 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Extension Wire 5M SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/3/2025 7/3/2025 7/4/2025 7/4/2025 GOP ₱7,625.00 ₱7,625.00 ₱0.00 ₱6,000.00 ₱6,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-93
Capacitive Fingerprint

Scanner RDD
NP: Small Value

Procurement (above
50k)

N/A 5/24/2025 N/A 5/27/2025 5/27/2025 5/27/2025 N/A 6/25/2025 7/4/2025 7/4/2025 10/3/2025 10/3/2025 GOP ₱75,000.00 ₱75,000.00 ₱0.00 ₱72,000.00 ₱72,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-94 Depth Camera RDD
NP: Small Value

Procurement (above
50k)

N/A 5/24/2025 N/A 5/27/2025 5/27/2025 5/27/2025 N/A 6/25/2025 7/4/2025 7/4/2025 10/3/2025 10/3/2025 GOP ₱29,600.00 ₱29,600.00 ₱0.00 ₱28,175.00 ₱28,175.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-99

Lease of Venue for
Advanced Science,

Technology and Innovation
Convention (ASTICon) 2025

and DOST-ASTI Service
Awards Ceremony

SSED NP: Lease of Real
Property or Venue N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 6/27/2025 7/8/2025 7/8/2025 8/5/2025 N/A GOP ₱2,433,600.00 ₱2,433,600.00 ₱0.00 ₱2,431,600.00 ₱2,431,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Wireless Mouse SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/22/2025 8/22/2025 GOP ₱115,650.00 ₱115,650.00 ₱0.00 ₱112,194.00 ₱112,194.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Inkjet Printer Ink Refill
(Black) SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/22/2025 8/22/2025 GOP ₱8,250.00 ₱8,250.00 ₱0.00 ₱7,750.00 ₱7,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Inkjet Printer Ink Refill
(Yellow) SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/22/2025 8/22/2025 GOP ₱8,120.00 ₱8,120.00 ₱0.00 ₱5,700.00 ₱5,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Inkjet Printer Ink Refill
(Magenta) SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/22/2025 8/22/2025 GOP ₱8,120.00 ₱8,120.00 ₱0.00 ₱5,700.00 ₱5,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Inkjet Printer Ink Refill
(Cyan) SSED Shopping (b) N/A 6/10/2025 N/A 6/13/2025 6/13/2025 6/13/2025 N/A 6/27/2025 7/14/2025 7/14/2025 8/22/2025 8/22/2025 GOP ₱8,120.00 ₱8,120.00 ₱0.00 ₱5,700.00 ₱5,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-04
One (1) lot Vehicle Rental

Services for ASTICon
 Event Organizer

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/2/2025 7/10/2025 7/10/2025 8/5/2025 N/A GOP ₱16,500.00 ₱16,500.00 ₱0.00 ₱13,000.00 ₱13,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-02
Supply and Delivery of One

(1) Lot Customized 
 DOST-ASTI Tokens

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/3/2025 7/10/2025 7/10/2025 8/1/2025 8/1/2025 GOP ₱186,000.00 ₱186,000.00 ₱0.00 ₱154,600.00 ₱154,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-03
Supply and Delivery of One

(1) Lot DOST-ASTI 
 Customized Polo Shirts 

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/3/2025 7/10/2025 7/10/2025 8/1/2025 8/1/2025 GOP ₱181,500.00 ₱181,500.00 ₱0.00 ₱162,360.00 ₱162,360.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-20
Single Board Computer (1

GB Ram, 8 GB eMMC
storage)

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/14/2025 7/14/2025 11/24/2025 11/24/2025 GOP ₱16,500.00 ₱16,500.00 ₱0.00 ₱14,010.00 ₱14,010.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-25 868 Lora Antenna SSED
NP: Small Value

Procurement (above
50k)

N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/15/2025 7/15/2025 11/24/2025 11/24/2025 GOP ₱4,000.00 ₱4,000.00 ₱0.00 ₱3,200.00 ₱3,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-27 ML USB Accelerator SSED
NP: Small Value

Procurement (above
50k)

N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/16/2025 7/16/2025 11/24/2025 11/24/2025 GOP ₱20,000.00 ₱20,000.00 ₱0.00 ₱13,600.00 ₱13,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-32 Headphones SSED
NP: Small Value

Procurement (above
50k)

N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/17/2025 7/17/2025 11/24/2025 11/24/2025 GOP ₱12,375.00 ₱12,375.00 ₱0.00 ₱11,970.00 ₱11,970.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-05
Supply and Delivery of One

(1) Lot ASTICON
Customized Conference Bag

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/3/2025 7/10/2025 7/10/2025 8/1/2025 8/1/2025 GOP ₱55,000.00 ₱55,000.00 ₱0.00 ₱51,600.00 ₱51,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-06
Supply and Delivery of one

(1) lot ASTICON Customized
Lanyards

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/3/2025 7/11/2025 7/11/2025 8/1/2025 8/1/2025 GOP ₱23,140.00 ₱23,140.00 ₱0.00 ₱22,100.00 ₱22,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-18 Sector LoRa Antenna SSED
NP: Small Value

Procurement (above
50k)

N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/14/2025 7/14/2025 8/1/2025 8/1/2025 GOP ₱75,000.00 ₱75,000.00 ₱0.00 ₱72,440.00 ₱72,440.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-21 45 in 1 Sensor Module with
Kit Box SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/15/2025 7/15/2025 8/1/2025 8/1/2025 GOP ₱3,000.00 ₱3,000.00 ₱0.00 ₱2,785.00 ₱2,785.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-22 5-RX- Channel Coherent
SDR SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/16/2025 7/16/2025 8/1/2025 8/1/2025 GOP ₱45,000.00 ₱45,000.00 ₱0.00 ₱42,878.00 ₱42,878.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-23 5 Magnetic Whip Antennas
for Direction Finding SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/17/2025 7/17/2025 8/1/2025 8/1/2025 GOP ₱22,000.00 ₱22,000.00 ₱0.00 ₱17,850.00 ₱17,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-24 Handheld Meshtastic device
with Keyboard SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/18/2025 7/18/2025 8/1/2025 8/1/2025 GOP ₱20,000.00 ₱20,000.00 ₱0.00 ₱17,570.00 ₱17,570.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-008-26 Single Board Computer with
Small TFT screen SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/19/2025 7/19/2025 8/1/2025 8/1/2025 GOP ₱13,750.00 ₱13,750.00 ₱0.00 ₱12,388.00 ₱12,388.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-28
Single Board Computer (4
GB Ram, Quad Core 64 bit

SOC)
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/20/2025 7/20/2025 8/1/2025 8/1/2025 GOP ₱32,500.00 ₱32,500.00 ₱0.00 ₱28,390.00 ₱28,390.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-29 GNSS Receiver Breakout
Board SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/21/2025 7/21/2025 8/1/2025 8/1/2025 GOP ₱55,000.00 ₱55,000.00 ₱0.00 ₱49,776.00 ₱49,776.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-30 Handheld Portable
Computer with WiFi and 4G SSED

NP: Small Value
Procurement (above

50k)
N/A 6/19/2025 N/A 6/23/2025 6/23/2025 6/23/2025 N/A 7/3/2025 7/22/2025 7/22/2025 8/1/2025 8/1/2025 GOP ₱35,000.00 ₱35,000.00 ₱0.00 ₱28,788.00 ₱28,788.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
9

Accessories and Tools for
Toyota Fortune FAD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/2/2025 7/14/2025 7/14/2025 8/20/2025 8/20/2025 GOP ₱33,000.00 ₱33,000.00 ₱0.00 ₱27,280.00 ₱27,280.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Laptop with Accessories CSD Shopping (b) N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/9/2025 7/15/2025 7/15/2025 7/17/2025 7/17/2025 GOP ₱61,965.93 ₱61,965.93 ₱0.00 ₱56,900.00 ₱56,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-43 IEC 60068-2-14:2023 SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/17/2025 7/17/2025 9/18/2025 9/18/2025 GOP ₱37,750.00 ₱37,750.00 ₱0.00 ₱37,495.00 ₱37,495.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE

Procurement of Laptops for
HR Lite Phase 3 : Adoption
and Sustainability for HR

Lite and Various DOST-ASTI
GAA Projects

KMD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 7/17/2025 7/17/2025 9/9/2025 9/9/2025 GOP ₱189,198.00 ₱189,198.00 ₱0.00 ₱148,000.00 ₱148,000.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

CSE
Procurement of Three (3)

Units of Laptops for
Knowledge Data Bank

RDD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 7/18/2025 7/18/2025 9/9/2025 9/9/2025 GOP ₱300,000.00 ₱300,000.00 ₱0.00 ₱298,620.00 ₱298,620.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

CSE

Procurement of Seven (7)
Units of Laptops for AI

Training and the System
Administration

RDD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 7/19/2025 7/19/2025 9/9/2025 9/9/2025 GOP ₱700,000.00 ₱700,000.00 ₱0.00 ₱618,800.00 ₱618,800.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

CSE Workstation Laptop OD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 7/20/2025 7/20/2025 9/9/2025 9/9/2025 GOP ₱99,000.00 ₱99,000.00 ₱0.00 ₱87,500.00 ₱87,500.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

CSE Workstation Laptop OD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/9/2025 7/21/2025 7/21/2025 9/9/2025 9/9/2025 GOP ₱171,000.00 ₱171,000.00 ₱0.00 ₱148,000.00 ₱148,000.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-008-37
NCSE-013-16

2

Laboratory Tool -
Honeycomb Workbench SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/17/2025 7/17/2025 11/13/2025 11/13/2025 GOP ₱6,500.00 ₱6,500.00 ₱0.00 ₱3,850.00 ₱3,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-38
NCSE-013-18

1

Electromechanical -
Underwater Motor(470kV) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/18/2025 7/18/2025 11/13/2025 11/13/2025 GOP ₱40,000.00 ₱40,000.00 ₱0.00 ₱38,600.00 ₱38,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-39
NCSE-013-18

2

Electromechanical -
Electronic Speed
Controller(30A)

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/19/2025 7/19/2025 11/13/2025 11/13/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱22,250.00 ₱22,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-40
NCSE-013-16

3

Workshop Consumable -
Circular Saw Blade SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/20/2025 7/20/2025 11/13/2025 11/13/2025 GOP ₱7,000.00 ₱7,000.00 ₱0.00 ₱5,870.00 ₱5,870.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-42
NCSE-013-16

4

Computer Accessory - Micro
SD Card SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/21/2025 7/21/2025 11/13/2025 11/13/2025 GOP ₱9,600.00 ₱9,600.00 ₱0.00 ₱8,400.00 ₱8,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-43
NCSE-013-16

5

Laboratory Tool - Power
Bank SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/22/2025 7/22/2025 11/13/2025 11/13/2025 GOP ₱37,500.00 ₱37,500.00 ₱0.00 ₱32,850.00 ₱32,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-44
NCSE-013-18

3

Breakout Board - DC Motor
Driver SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/23/2025 7/23/2025 11/13/2025 11/13/2025 GOP ₱15,000.00 ₱15,000.00 ₱0.00 ₱14,620.00 ₱14,620.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-45
NCSE-013-16

6

Hand Tool - Cordless Rotary
Tool/ Die Grinder SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/24/2025 7/24/2025 11/13/2025 11/13/2025 GOP ₱9,500.00 ₱9,500.00 ₱0.00 ₱7,150.00 ₱7,150.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-47
NCSE-013-18

4

Sensor - I2C Ultrasonic
Sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/25/2025 7/25/2025 11/13/2025 11/13/2025 GOP ₱37,500.00 ₱37,500.00 ₱0.00 ₱29,250.00 ₱29,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-48
NCSE-013-16

7

Cable Assembly - HDMI
Male to HDMI Male Cable SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/26/2025 7/26/2025 11/13/2025 11/13/2025 GOP ₱850.00 ₱850.00 ₱0.00 ₱625.00 ₱625.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-49
NCSE-013-18

5

Sensor - High Resolution
Ultrasonic sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/27/2025 7/27/2025 11/13/2025 11/13/2025 GOP ₱52,500.00 ₱52,500.00 ₱0.00 ₱43,050.00 ₱43,050.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-50
NCSE-013-18

6

Sensor - Serial Command
Ultrasonic Sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/28/2025 7/28/2025 11/13/2025 11/13/2025 GOP ₱52,500.00 ₱52,500.00 ₱0.00 ₱50,250.00 ₱50,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-52
NCSE-013-18

7

Electronic Component -
Battery Disconnect Switch SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/29/2025 7/29/2025 11/13/2025 11/13/2025 GOP ₱7,600.00 ₱7,600.00 ₱0.00 ₱6,750.00 ₱6,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-54
NCSE-013-16

8

Workshop Consumable -
Carbon Fiber Tube (30mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/30/2025 7/30/2025 11/13/2025 11/13/2025 GOP ₱20,000.00 ₱20,000.00 ₱0.00 ₱14,750.00 ₱14,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-55
NCSE-013-16

9

Workshop Consumable - 
Smooth Shaft/Rod (6mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/31/2025 7/31/2025 11/13/2025 11/13/2025 GOP ₱8,250.00 ₱8,250.00 ₱0.00 ₱6,400.00 ₱6,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-56
NCSE-013-17

0

Workshop Consumable - 
Smooth Shaft/Rod (8mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/1/2025 8/1/2025 11/13/2025 11/13/2025 GOP ₱9,000.00 ₱9,000.00 ₱0.00 ₱7,100.00 ₱7,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-57
NCSE-013-17

1
Hand Tool - Digital Calliper SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/2/2025 8/2/2025 11/13/2025 11/13/2025 GOP ₱14,800.00 ₱14,800.00 ₱0.00 ₱11,800.00 ₱11,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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DOST-ASTI Procurement Monitoring Report as of December 31, 2025
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NCSE-008-58
NCSE-013-17

2

Mechanical Fastener - Hex
Flat Countersunk Head Bolt

(M6x80)
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/3/2025 8/3/2025 11/13/2025 11/13/2025 GOP ₱4,125.00 ₱4,125.00 ₱0.00 ₱3,875.00 ₱3,875.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-59
NCSE-013-17

3

Mechanical Fastener - Hex
Flat Countersunk Head Bolt

(M6x100)
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/4/2025 8/4/2025 11/13/2025 11/13/2025 GOP ₱5,000.00 ₱5,000.00 ₱0.00 ₱4,750.00 ₱4,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-60
NCSE-013-17

4

Mechanical Fastener - Hex
Socket Head Cap Bolts

(M3x35)
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/5/2025 8/5/2025 11/13/2025 11/13/2025 GOP ₱1,200.00 ₱1,200.00 ₱0.00 ₱1,000.00 ₱1,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-61
NCSE-013-17

5

Mechanical Fastener - Hex
Socket Head Cap Bolts

(M3x40) 
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/6/2025 8/6/2025 11/13/2025 11/13/2025 GOP ₱1,500.00 ₱1,500.00 ₱0.00 ₱1,200.00 ₱1,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-62
NCSE-013-17

6

Laboratory Tool - USB to
TTL SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/7/2025 8/7/2025 11/13/2025 11/13/2025 GOP ₱1,375.00 ₱1,375.00 ₱0.00 ₱1,000.00 ₱1,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-63
NCSE-013-17

7

Workshop Consumable -
Acrylic Sheet Black (3mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/8/2025 8/8/2025 11/13/2025 11/13/2025 GOP ₱5,700.00 ₱5,700.00 ₱0.00 ₱4,365.00 ₱4,365.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-64
NCSE-013-17

8

Workshop Consumable -
Acrylic Sheet Black

(4.5mm) 
SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/9/2025 8/9/2025 11/13/2025 11/13/2025 GOP ₱8,400.00 ₱8,400.00 ₱0.00 ₱6,600.00 ₱6,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-65
NCSE-013-17

9

Workshop Consumable -
Acrylic Sheet Black (6mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/10/2025 8/10/2025 11/13/2025 11/13/2025 GOP ₱12,000.00 ₱12,000.00 ₱0.00 ₱9,300.00 ₱9,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-66
NCSE-013-18

0

Mechanical Fastener - Lock
Washer (3mm) SSED

NP: Small Value
Procurement (above

50k)
N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 8/11/2025 8/11/2025 11/13/2025 11/13/2025 GOP ₱150.00 ₱150.00 ₱0.00 ₱145.00 ₱145.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-34 Laser Level SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/17/2025 7/17/2025 8/12/2025 8/12/2025 GOP ₱18,260.00 ₱18,260.00 ₱0.00 ₱14,500.00 ₱14,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-35 Laser Measure SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/18/2025 7/18/2025 8/12/2025 8/12/2025 GOP ₱19,718.00 ₱19,718.00 ₱0.00 ₱15,450.00 ₱15,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-37 Hall Effect Sensor 1 - 3.3V SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/19/2025 7/19/2025 8/12/2025 8/12/2025 GOP ₱500.00 ₱500.00 ₱0.00 ₱400.00 ₱400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-38 Hall Effect Sensor 2 - 5V SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/20/2025 7/20/2025 8/12/2025 8/12/2025 GOP ₱430.00 ₱430.00 ₱0.00 ₱315.00 ₱315.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-39 Distilled Water SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/21/2025 7/21/2025 8/12/2025 8/12/2025 GOP ₱710.00 ₱710.00 ₱0.00 ₱650.00 ₱650.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-41 Level Bar SSED
NP: Small Value

Procurement (above
50k)

N/A 6/17/2025 N/A 6/20/2025 6/20/2025 6/20/2025 N/A 7/8/2025 7/22/2025 7/22/2025 8/12/2025 8/12/2025 GOP ₱880.00 ₱880.00 ₱0.00 ₱715.00 ₱715.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-15
5

Renewal Numerical Cloud
Subscription SSED

Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/7/2025 7/21/2025 7/21/2025 9/1/2025 N/A GOP ₱116,600.00 ₱116,600.00 ₱0.00 ₱101,606.40 ₱101,606.40 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-004-29
8 Creative Design Suite RDD

Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/7/2025 7/22/2025 7/22/2025 9/1/2025 N/A GOP ₱125,000.00 ₱125,000.00 ₱0.00 ₱111,746.72 ₱111,746.72 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-004-30
0 Collaborative LaTeX Editor RDD

Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/7/2025 7/23/2025 7/23/2025 9/1/2025 N/A GOP ₱130,000.00 ₱130,000.00 ₱0.00 ₱114,021.43 ₱114,021.43 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-006-96 UI/UX Design Platform RDD
Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/7/2025 7/24/2025 7/24/2025 9/1/2025 N/A GOP ₱48,000.00 ₱48,000.00 ₱0.00 ₱46,850.00 ₱46,850.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-010-47 Sports Uniform FAD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/15/2025 7/18/2025 7/18/2025 8/1/2025 8/1/2025 GOP ₱45,000.00 ₱45,000.00 ₱0.00 ₱43,000.00 ₱43,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-16
0

NCSE-004-17
6

Renewal PCB Design  
Commercial License  

Subscription
SSED

Public Bidding:
Goods and/or

Services
5/14/2025 5/29/2025 6/5/2025 6/17/2025 6/17/2025 6/17/2025 6/30/2025 7/7/2025 7/21/2025 7/21/2025 8/4/2025 8/4/2025 GOP ₱1,368,000.00 ₱1,368,000.00 ₱0.00 ₱1,142,118.00 ₱1,142,118.00 ₱0.00 COA; PCCI; PISM 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025 5/30/2025

NCSE-008-04
NCSE-010-29

Vehicle Rental Service for
Aparri, Cagayan V-Poteka

Station Maintenance
SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/28/2025 7/28/2025 8/15/2025 N/A GOP ₱47,433.33 ₱47,433.33 ₱0.00 ₱46,999.00 ₱46,999.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-21
9

NCSE-010-26

Electric Pressure Washer SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/28/2025 7/28/2025 9/29/2025 9/29/2025 GOP ₱3,850.00 ₱3,850.00 ₱0.00 ₱3,400.00 ₱3,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-22
2

NCSE-010-28
7PCS Pliers Set SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/15/2025 7/29/2025 7/29/2025 9/29/2025 9/29/2025 GOP ₱6,710.00 ₱6,710.00 ₱0.00 ₱6,200.00 ₱6,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-011-03 Vehicle Rental Services FAD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/15/2025 7/21/2025 7/21/2025 8/5/2025 N/A GOP ₱39,000.00 ₱39,000.00 ₱0.00 ₱39,000.00 ₱39,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-13
7

Tokens for PRAISE
Educational Awardees FAD

NP: Small Value
Procurement (above

50k)
N/A 7/5/2025 N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/16/2025 7/28/2025 7/28/2025 8/4/2025 8/4/2025 GOP ₱15,000.00 ₱15,000.00 ₱0.00 ₱15,000.00 ₱15,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-003-63 Tokens for PRAISE Loyalty
Awardees FAD

NP: Small Value
Procurement (above

50k)
N/A 7/5/2025 N/A 7/8/2025 7/8/2025 7/8/2025 N/A 7/16/2025 7/29/2025 7/29/2025 8/4/2025 8/4/2025 GOP ₱140,000.00 ₱140,000.00 ₱0.00 ₱138,000.00 ₱138,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-009-01
Supply and Delivery of One

(1) Lot Customized
ASTICON 2025 Plaques

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/26/2025 N/A 6/30/2025 6/30/2025 6/30/2025 N/A 7/18/2025 7/28/2025 7/28/2025 8/4/2025 8/4/2025 GOP ₱50,400.00 ₱50,400.00 ₱0.00 ₱50,400.00 ₱50,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-011-01
NCSE-012-01

ASTICON 2025 and
DOST-ASTI Service Award

Live Event Production
Services

OD
NP: Small Value

Procurement (above
50k)

N/A 7/13/2025 N/A 7/16/2025 7/16/2025 7/16/2025 N/A 7/18/2025 7/28/2025 7/28/2025 8/5/2025 N/A GOP ₱660,000.00 ₱660,000.00 ₱0.00 ₱640,000.00 ₱640,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-011-02
NCSE-012-02

ASTICON 2025 Exhibit
Services OD

NP: Small Value
Procurement (above

50k)
N/A 7/13/2025 N/A 7/16/2025 7/16/2025 7/16/2025 N/A 7/18/2025 7/28/2025 7/28/2025 8/5/2025 N/A GOP ₱739,200.00 ₱739,200.00 ₱0.00 ₱703,000.00 ₱703,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-01 Workshop Consumable -
ePA-CF Filament (Black) SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/16/2025 8/4/2025 8/4/2025 10/9/2025 10/9/2025 GOP ₱24,000.00 ₱24,000.00 ₱0.00 ₱22,500.00 ₱22,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-02 Mechanical Fastener -
Bearing (687) SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/16/2025 8/4/2025 8/4/2025 10/9/2025 10/9/2025 GOP ₱5,750.00 ₱5,750.00 ₱0.00 ₱5,500.00 ₱5,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-03 Mechanical Fastener -
Bearing (6816) SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/16/2025 8/4/2025 8/4/2025 10/9/2025 10/9/2025 GOP ₱15,000.00 ₱15,000.00 ₱0.00 ₱12,500.00 ₱12,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-17
9

Engineering Material -
Aluminum Alloy SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/16/2025 8/4/2025 8/4/2025 9/12/2025 9/12/2025 GOP ₱250,000.00 ₱250,000.00 ₱0.00 ₱250,000.00 ₱250,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-13
5 Plaques FAD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/18/2025 7/18/2025 7/18/2025 N/A 7/25/2025 7/29/2025 7/29/2025 8/5/2025 8/5/2025 GOP ₱47,685.00 ₱47,685.00 ₱0.00 ₱47,600.00 ₱47,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-13
8 Bent Long Nose Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/4/2025 8/4/2025 12/23/2025 12/23/2025 GOP ₱790.00 ₱790.00 ₱0.00 ₱720.00 ₱720.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
9 End-Cutting Nipper Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/5/2025 8/5/2025 12/23/2025 12/23/2025 GOP ₱860.00 ₱860.00 ₱0.00 ₱810.00 ₱810.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
2 Flat Nose Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/6/2025 8/6/2025 12/23/2025 12/23/2025 GOP ₱660.00 ₱660.00 ₱0.00 ₱606.00 ₱606.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
4 Combination Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/7/2025 8/7/2025 12/23/2025 12/23/2025 GOP ₱1,088.00 ₱1,088.00 ₱0.00 ₱1,000.00 ₱1,000.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
7 Industrial Vacuum Cleaner SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/8/2025 8/8/2025 12/23/2025 12/23/2025 GOP ₱41,415.00 ₱41,415.00 ₱0.00 ₱37,740.00 ₱37,740.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
0 Monitor Mount SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/9/2025 8/9/2025 12/23/2025 12/23/2025 GOP ₱25,605.00 ₱25,605.00 ₱0.00 ₱24,615.00 ₱24,615.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
7

Soldering And Desoldering
Station SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/10/2025 8/10/2025 12/23/2025 12/23/2025 GOP ₱17,475.00 ₱17,475.00 ₱0.00 ₱16,035.00 ₱16,035.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
9 Round Nose Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/11/2025 8/11/2025 12/23/2025 12/23/2025 GOP ₱305.00 ₱305.00 ₱0.00 ₱270.00 ₱270.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
0 Test Probe Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/12/2025 8/12/2025 12/23/2025 12/23/2025 GOP ₱23,167.00 ₱23,167.00 ₱0.00 ₱20,165.00 ₱20,165.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
1 Steel Tape Measure 8m SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/13/2025 8/13/2025 12/23/2025 12/23/2025 GOP ₱515.00 ₱515.00 ₱0.00 ₱465.00 ₱465.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
3 Solder Paste SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/14/2025 8/14/2025 12/23/2025 12/23/2025 GOP ₱945.00 ₱945.00 ₱0.00 ₱825.00 ₱825.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
6 Dissipative Bottle (Acetone) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/15/2025 8/15/2025 12/23/2025 12/23/2025 GOP ₱2,700.00 ₱2,700.00 ₱0.00 ₱2,425.00 ₱2,425.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
8 Dielectric Sealant SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/16/2025 8/16/2025 12/23/2025 12/23/2025 GOP ₱6,300.00 ₱6,300.00 ₱0.00 ₱6,032.00 ₱6,032.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-17
3

Heat Shrink Crimp
Connectors Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/17/2025 8/17/2025 12/23/2025 12/23/2025 GOP ₱6,100.00 ₱6,100.00 ₱0.00 ₱6,090.00 ₱6,090.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-17
5 Tablet SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/18/2025 8/18/2025 12/23/2025 12/23/2025 GOP ₱40,750.00 ₱40,750.00 ₱0.00 ₱36,400.00 ₱36,400.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-66 Torque Wrench SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/19/2025 8/19/2025 12/23/2025 12/23/2025 GOP ₱49,420.00 ₱49,420.00 ₱0.00 ₱42,800.00 ₱42,800.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-68 Dehumidifier SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/20/2025 8/20/2025 12/23/2025 12/23/2025 GOP ₱80,300.00 ₱80,300.00 ₱0.00 ₱72,890.00 ₱72,890.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-69 Clamp Meter SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/21/2025 8/21/2025 12/23/2025 12/23/2025 GOP ₱43,180.00 ₱43,180.00 ₱0.00 ₱32,410.00 ₱32,410.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-71 12v Car Battery SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/22/2025 8/22/2025 12/23/2025 12/23/2025 GOP ₱25,850.00 ₱25,850.00 ₱0.00 ₱21,060.00 ₱21,060.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-73 Label Maker SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/23/2025 8/23/2025 12/23/2025 12/23/2025 GOP ₱12,930.00 ₱12,930.00 ₱0.00 ₱9,910.00 ₱9,910.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-74 RF Field Strength Meter SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/24/2025 8/24/2025 12/23/2025 12/23/2025 GOP ₱46,750.00 ₱46,750.00 ₱0.00 ₱32,250.00 ₱32,250.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-76 LPG SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/25/2025 8/25/2025 12/23/2025 12/23/2025 GOP ₱4,950.00 ₱4,950.00 ₱0.00 ₱4,455.00 ₱4,455.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-77 9v Rechargeable Battery SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/26/2025 8/26/2025 12/23/2025 12/23/2025 GOP ₱5,388.00 ₱5,388.00 ₱0.00 ₱3,640.00 ₱3,640.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025
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(Explaining
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Total MOOE CO Total MOOE CO

NCSE-004-78 12 Cell Compartment Box  
Transparent with Lid SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/27/2025 8/27/2025 12/23/2025 12/23/2025 GOP ₱720.00 ₱720.00 ₱0.00 ₱632.00 ₱632.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-80 Petroleum Spirit (N-Hexane) SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/28/2025 8/28/2025 12/23/2025 12/23/2025 GOP ₱7,430.00 ₱7,430.00 ₱0.00 ₱7,217.00 ₱7,217.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-83 Coat Rack with Shoe
Storage SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/29/2025 8/29/2025 12/23/2025 12/23/2025 GOP ₱17,050.00 ₱17,050.00 ₱0.00 ₱13,880.00 ₱13,880.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-92 Painter's Tape 25mm SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/30/2025 8/30/2025 12/23/2025 12/23/2025 GOP ₱1,320.00 ₱1,320.00 ₱0.00 ₱1,200.00 ₱1,200.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-93 Painter's Tape 50mm SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/31/2025 8/31/2025 12/23/2025 12/23/2025 GOP ₱2,420.00 ₱2,420.00 ₱0.00 ₱1,980.00 ₱1,980.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-96 Hot-Air Station SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/1/2025 9/1/2025 12/23/2025 12/23/2025 GOP ₱6,336.00 ₱6,336.00 ₱0.00 ₱5,500.00 ₱5,500.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-97 Digital Control Dry Storage SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/2/2025 9/2/2025 12/23/2025 12/23/2025 GOP ₱60,132.00 ₱60,132.00 ₱0.00 ₱53,552.00 ₱53,552.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-98 Digital Microscope SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/3/2025 9/3/2025 12/23/2025 12/23/2025 GOP ₱34,100.00 ₱34,100.00 ₱0.00 ₱33,560.00 ₱33,560.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-99 Laboratory Gown Depository SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/4/2025 9/4/2025 12/23/2025 12/23/2025 GOP ₱32,908.00 ₱32,908.00 ₱0.00 ₱26,950.00 ₱26,950.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
0 Paint Roller Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/5/2025 9/5/2025 12/23/2025 12/23/2025 GOP ₱22,240.00 ₱22,240.00 ₱0.00 ₱20,720.00 ₱20,720.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
1 Synthetic Paint Brush SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/6/2025 9/6/2025 12/23/2025 12/23/2025 GOP ₱8,920.00 ₱8,920.00 ₱0.00 ₱8,200.00 ₱8,200.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
2 Surface Protection Film SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/7/2025 9/7/2025 12/23/2025 12/23/2025 GOP ₱3,000.00 ₱3,000.00 ₱0.00 ₱2,690.00 ₱2,690.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
4

Industrial Scourer Cleaning
Pad SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/8/2025 9/8/2025 12/23/2025 12/23/2025 GOP ₱2,374.00 ₱2,374.00 ₱0.00 ₱2,158.00 ₱2,158.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
5

PCB Fixing Adhesive
(19mm) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/9/2025 9/9/2025 12/23/2025 12/23/2025 GOP ₱3,520.00 ₱3,520.00 ₱0.00 ₱3,190.00 ₱3,190.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
6

PCB Fixing Adhesive
(38mm) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/10/2025 9/10/2025 12/23/2025 12/23/2025 GOP ₱5,220.00 ₱5,220.00 ₱0.00 ₱4,160.00 ₱4,160.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
8 Caustic Soda SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/11/2025 9/11/2025 12/23/2025 12/23/2025 GOP ₱61,240.00 ₱61,240.00 ₱0.00 ₱53,000.00 ₱53,000.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-10
9 Digital Timer SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/12/2025 9/12/2025 12/23/2025 12/23/2025 GOP ₱1,200.00 ₱1,200.00 ₱0.00 ₱1,134.00 ₱1,134.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-94 Kapton Insulating Film SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/13/2025 9/13/2025 12/23/2025 12/23/2025 GOP ₱132,777.00 ₱132,777.00 ₱0.00 ₱107,190.00 ₱107,190.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
1 Laboratory Measuring Jug SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/14/2025 9/14/2025 12/23/2025 12/23/2025 GOP ₱2,775.00 ₱2,775.00 ₱0.00 ₱2,750.00 ₱2,750.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
2 Gloves Drying Rack SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/15/2025 9/15/2025 12/23/2025 12/23/2025 GOP ₱1,506.00 ₱1,506.00 ₱0.00 ₱1,290.00 ₱1,290.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
4

Heat Resistant Gloves, Size
8 SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/16/2025 9/16/2025 12/23/2025 12/23/2025 GOP ₱5,565.00 ₱5,565.00 ₱0.00 ₱4,506.00 ₱4,506.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
5

Heat Resistant Gloves, Size
9 SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/17/2025 9/17/2025 12/23/2025 12/23/2025 GOP ₱5,565.00 ₱5,565.00 ₱0.00 ₱4,506.00 ₱4,506.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
6

Heat Resistant Gloves, Size
10 SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/18/2025 9/18/2025 12/23/2025 12/23/2025 GOP ₱7,374.00 ₱7,374.00 ₱0.00 ₱5,949.00 ₱5,949.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
7

Reusable Chemical
Resistant  

Gloves, Size 9
SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/19/2025 9/19/2025 12/23/2025 12/23/2025 GOP ₱10,185.00 ₱10,185.00 ₱0.00 ₱8,110.00 ₱8,110.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
2 Chemical Sorbent Roll SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/20/2025 9/20/2025 12/23/2025 12/23/2025 GOP ₱23,100.00 ₱23,100.00 ₱0.00 ₱21,458.00 ₱21,458.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
4

Quick Release Claw and
Clamp Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/21/2025 9/21/2025 12/23/2025 12/23/2025 GOP ₱16,460.00 ₱16,460.00 ₱0.00 ₱10,000.00 ₱10,000.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
8 Green Cutting Mat SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/22/2025 9/22/2025 12/23/2025 12/23/2025 GOP ₱1,140.00 ₱1,140.00 ₱0.00 ₱925.00 ₱925.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
0 Cr Touch Auto Levelling Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/23/2025 9/23/2025 12/23/2025 12/23/2025 GOP ₱11,331.00 ₱11,331.00 ₱0.00 ₱8,625.00 ₱8,625.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
1 Stackable Storage Bin (Big) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/24/2025 9/24/2025 12/23/2025 12/23/2025 GOP ₱32,960.00 ₱32,960.00 ₱0.00 ₱31,600.00 ₱31,600.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025
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NCSE-004-13
2

Stackable Storage Bin
(Small) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/25/2025 9/25/2025 12/23/2025 12/23/2025 GOP ₱47,550.00 ₱47,550.00 ₱0.00 ₱39,000.00 ₱39,000.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
4 2 Inches Squeegee SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/26/2025 9/26/2025 12/23/2025 12/23/2025 GOP ₱570.00 ₱570.00 ₱0.00 ₱500.00 ₱500.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-008-79 Brochures SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 7/11/2025 7/11/2025 7/11/2025 N/A 7/18/2025 8/4/2025 8/4/2025 8/22/2025 8/22/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱21,500.00 ₱21,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-13
6 C-Pin and Hook Spanner SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/4/2025 8/4/2025 9/4/2025 9/4/2025 GOP ₱6,700.00 ₱6,700.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
7 Diagonal Cutting Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/5/2025 8/5/2025 9/4/2025 9/4/2025 GOP ₱680.00 ₱680.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
0 Long Nose Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/6/2025 8/6/2025 9/4/2025 9/4/2025 GOP ₱790.00 ₱790.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
1 Needle Nose Pliers SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/7/2025 8/7/2025 9/4/2025 9/4/2025 GOP ₱540.00 ₱540.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
3 Crimping Tool SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/8/2025 8/8/2025 9/4/2025 9/4/2025 GOP ₱14,250.00 ₱14,250.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
8 HDMI To HDMI Cable 5M SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/9/2025 8/9/2025 9/4/2025 9/4/2025 GOP ₱1,090.00 ₱1,090.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-14
9

Mini DisplayPort to
DisplayPort  

Cable 2M
SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/10/2025 8/10/2025 9/4/2025 9/4/2025 GOP ₱8,850.00 ₱8,850.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
1 Socket Set 3/8" SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/11/2025 8/11/2025 9/4/2025 9/4/2025 GOP ₱3,585.00 ₱3,585.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
3 Variac SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/12/2025 8/12/2025 9/4/2025 9/4/2025 GOP ₱20,750.00 ₱20,750.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
4 Precision Balance SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/13/2025 8/13/2025 9/4/2025 9/4/2025 GOP ₱11,175.00 ₱11,175.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
5

Android Thermal Imaging
Camera SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/14/2025 8/14/2025 9/4/2025 9/4/2025 GOP ₱34,125.00 ₱34,125.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
6

High Current DC Power
Supply Single Channel SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱29,950.00 ₱29,950.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-15
8 Universal Socket Adapter SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/16/2025 8/16/2025 9/4/2025 9/4/2025 GOP ₱350.00 ₱350.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
2 Soldering Lead SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/17/2025 8/17/2025 9/4/2025 9/4/2025 GOP ₱1,800.00 ₱1,800.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
4 Solder Flux SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/18/2025 8/18/2025 9/4/2025 9/4/2025 GOP ₱6,450.00 ₱6,450.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
5 Solder Wick SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/19/2025 8/19/2025 9/4/2025 9/4/2025 GOP ₱2,355.00 ₱2,355.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
7 Heat Shrink Tube SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/20/2025 8/20/2025 9/4/2025 9/4/2025 GOP ₱230.00 ₱230.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-16
9 Syringe (3 cc/mL) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/21/2025 8/21/2025 9/4/2025 9/4/2025 GOP ₱140.00 ₱140.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-17
0 Syringe (10 Cc/mL) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/22/2025 8/22/2025 9/4/2025 9/4/2025 GOP ₱150.00 ₱150.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-17
2 USB Type-C Hub SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/23/2025 8/23/2025 9/4/2025 9/4/2025 GOP ₱5,350.00 ₱5,350.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-67 Wrench Set SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/24/2025 8/24/2025 9/4/2025 9/4/2025 GOP ₱26,400.00 ₱26,400.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-72 Microfiber Towel SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/25/2025 8/25/2025 9/4/2025 9/4/2025 GOP ₱3,800.00 ₱3,800.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-79
Compartment Box with

Handle  
and No Lid

SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/26/2025 8/26/2025 9/4/2025 9/4/2025 GOP ₱550.00 ₱550.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-89 100w Rheostat SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/27/2025 8/27/2025 9/4/2025 9/4/2025 GOP ₱82,500.00 ₱82,500.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-90 300w Rheosta SSED
Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/28/2025 8/28/2025 9/4/2025 9/4/2025 GOP ₱49,370.00 ₱49,370.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-11
8

Reusable Chemical
Resistant Gloves, Size 10 SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/29/2025 8/29/2025 9/4/2025 9/4/2025 GOP ₱8,500.00 ₱8,500.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

₱6,488.00 ₱6,488.00

₱650.00 ₱650.00

₱746.00 ₱746.00

₱516.00 ₱516.00

₱13,750.00 ₱13,750.00

₱980.00 ₱980.00

₱8,000.00 ₱8,000.00

₱3,375.00 ₱3,375.00

₱17,858.00 ₱17,858.00

₱10,828.00 ₱10,828.00

₱31,788.00 ₱31,788.00

₱28,575.00 ₱28,575.00

₱325.00 ₱325.00

₱1,470.00 ₱1,470.00

₱5,934.00 ₱5,934.00

₱2,034.00 ₱2,034.00

₱190.00 ₱190.00

₱100.00 ₱100.00

₱110.00 ₱110.00

₱4,870.00 ₱4,870.00

₱21,857.00 ₱21,857.00

₱2,974.00 ₱2,974.00

₱476.00 ₱476.00

₱67,020.00 ₱67,020.00

₱36,575.00 ₱36,575.00

₱7,490.00 ₱7,490.00
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ANNEX B

DOST-ASTI Procurement Monitoring Report as of December 31, 2025
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ABC (PhP) Contract Cost (PhP)
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Observers

Date of Receipt of Invitation
Remarks

(Explaining
changes from

the APP)
Total MOOE CO Total MOOE CO

NCSE-004-11
9

Chemical Resistant Nitrile
Gloves, Small SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/30/2025 8/30/2025 9/4/2025 9/4/2025 GOP ₱9,489.00 ₱9,489.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
0

Chemical Resistant Nitrile
Gloves, Medium SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 8/31/2025 8/31/2025 9/4/2025 9/4/2025 GOP ₱35,130.00 ₱35,130.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
5 Deburring Tool Kit SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/1/2025 9/1/2025 9/4/2025 9/4/2025 GOP ₱6,792.00 ₱6,792.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
6 Deburring Blade (44mm) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/2/2025 9/2/2025 9/4/2025 9/4/2025 GOP ₱4,613.00 ₱4,613.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
7 Deburring Blade (48mm) SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/3/2025 9/3/2025 9/4/2025 9/4/2025 GOP ₱4,622.00 ₱4,622.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
9 Needle File Set SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/4/2025 9/4/2025 9/4/2025 9/4/2025 GOP ₱2,642.00 ₱2,642.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-13
5 Antistatic Bubble Wrap SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/13/2025 6/25/2025 6/25/2025 6/25/2025 7/7/2025 7/16/2025 9/5/2025 9/5/2025 9/4/2025 9/4/2025 GOP ₱38,500.00 ₱38,500.00 ₱0.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-008-81 Recalibration of Digital
HiTester SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/7/2025 8/7/2025 10/29/2025 N/A GOP ₱10,736.00 ₱10,736.00 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-82 Recalibration of Digital
Force Gauge SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/8/2025 8/8/2025 10/29/2025 N/A GOP ₱11,055.73 ₱11,055.73 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-83 Recalibration of AC Power
Source SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/9/2025 8/9/2025 10/29/2025 N/A GOP ₱6,407.50 ₱6,407.50 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-86 Recalibration of
Withstanding Voltage Tester SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/10/2025 8/10/2025 10/29/2025 N/A GOP ₱12,764.40 ₱12,764.40 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-87 Recalibration of Digital
Micrometer SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/11/2025 8/11/2025 10/29/2025 N/A GOP ₱1,713.07 ₱1,713.07 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-88 Recalibration of Digital
Caliper SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/12/2025 8/12/2025 10/29/2025 N/A GOP ₱1,559.07 ₱1,559.07 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-90
Recalibration of AC

Withstanding Voltage
HiTester

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/13/2025 8/13/2025 10/29/2025 N/A GOP ₱5,976.67 ₱5,976.67 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-91 Calibration of Digital  
Thermohygrometer SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/14/2025 8/14/2025 10/29/2025 N/A GOP ₱3,266.45 ₱19,598.70 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-93
Recalibration of

Temperature and Humidity
Chamber

SSED
NP: Small Value

Procurement (above
50k)

N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/15/2025 8/15/2025 10/29/2025 N/A GOP ₱17,388.80 ₱17,388.80 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-94 Recalibration of Oven SSED
NP: Small Value

Procurement (above
50k)

N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/16/2025 8/16/2025 10/29/2025 N/A GOP ₱16,410.90 ₱16,410.90 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-95 Recalibration of Digital
Power Meter SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/17/2025 8/17/2025 10/29/2025 N/A GOP ₱15,065.60 ₱15,065.60 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-97 Recalibration of Memory
HiLogger SSED

NP: Small Value
Procurement (above

50k)
N/A 6/24/2025 N/A 6/27/2025 6/27/2025 6/27/2025 N/A 7/30/2025 8/18/2025 8/18/2025 10/29/2025 N/A GOP ₱8,474.40 ₱8,474.40 ₱0.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-91
NCSE-010-32 Action Camera SSED

NP: Small Value
Procurement (above

50k)
N/A 7/10/2025 N/A 7/14/2025 7/14/2025 7/14/2025 N/A 7/25/2025 8/7/2025 8/7/2025 9/15/2025 9/15/2025 GOP ₱49,996.00 ₱49,996.00 ₱0.00 ₱49,500.00 ₱49,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-84 Recalibration of High
Voltage Probe SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/21/2025 7/21/2025 7/21/2025 N/A 7/30/2025 8/7/2025 8/7/2025 11/25/2025 N/A GOP ₱7,975.00 ₱7,975.00 ₱0.00 ₱4,076.80 ₱4,076.80 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-89 Recalibration of Digital
Protactor SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/21/2025 7/21/2025 7/21/2025 N/A 7/30/2025 8/8/2025 8/8/2025 11/25/2025 N/A GOP ₱3,135.00 ₱3,135.00 ₱0.00 ₱1,601.60 ₱1,601.60 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-92 Recalibration of AC Clamp
Power Meter SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 7/21/2025 7/21/2025 7/21/2025 N/A 7/30/2025 8/9/2025 8/9/2025 11/25/2025 N/A GOP ₱6,407.50 ₱6,407.50 ₱0.00 ₱5,241.60 ₱5,241.60 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-12
2 LAPTOP MEMORY KMD

NP: Small Value
Procurement (50k

below)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱9,800.00 ₱9,800.00 ₱0.00 ₱9,800.00 ₱9,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-12
4 LAPTOP CHARGER KMD

NP: Small Value
Procurement (50k

below)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱1,900.00 ₱1,900.00 ₱0.00 ₱1,900.00 ₱1,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-12
5

LAPTOP SCREEN
REPLACEMENT KMD

NP: Small Value
Procurement (50k

below)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱9,500.00 ₱9,500.00 ₱0.00 ₱9,500.00 ₱9,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-22
8

REPLACEMENT OF LAPTOP
LCD SCREEN KMD

NP: Small Value
Procurement (50k

below)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱32,000.00 ₱32,000.00 ₱0.00 ₱32,000.00 ₱32,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-23
6

Power Supply Unit for
Desktop KMD

NP: Small Value
Procurement (50k

below)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/15/2025 8/15/2025 9/4/2025 9/4/2025 GOP ₱14,500.00 ₱14,500.00 ₱0.00 ₱14,500.00 ₱14,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-14
5 Cordless Screwdriver SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/18/2025 6/25/2025 6/25/2025 6/25/2025 7/21/2025 7/25/2025 8/15/2025 8/15/2025 9/11/2025 9/11/2025 GOP ₱5,750.00 ₱5,750.00 ₱0.00 ₱5,486.00 ₱5,486.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

₱7,950.00 ₱7,950.00

₱26,500.00 ₱26,500.00

₱5,250.00 ₱5,250.00

₱3,650.00 ₱3,650.00

₱3,750.00 ₱3,750.00

₱1,785.00 ₱1,785.00

₱31,857.00 ₱31,857.00

₱10,700.00 ₱10,700.00

₱9,600.00 ₱9,600.00

₱5,200.00 ₱5,200.00

₱7,267.00 ₱7,267.00

₱1,053.00 ₱1,053.00

₱1,404.00 ₱1,404.00

₱2,998.00 ₱2,998.00

₱11,232.00 ₱11,232.00

₱11,116.00 ₱11,116.00

₱9,338.00 ₱9,338.00

₱14,892.00 ₱14,892.00

₱1,908.00 ₱1,908.00
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NCSE-004-17
1 Ultrasonic Cleaner SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/18/2025 6/25/2025 6/25/2025 6/25/2025 7/21/2025 7/25/2025 8/15/2025 8/15/2025 9/11/2025 9/11/2025 GOP ₱35,600.00 ₱35,600.00 ₱0.00 ₱35,500.00 ₱35,500.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-004-12
1

Chemical Resistant Nitrile
Gloves, Large SSED

Public Bidding:
Goods and/or

Services
N/A 6/5/2025 6/18/2025 6/25/2025 6/25/2025 6/25/2025 7/21/2025 7/25/2025 8/15/2025 8/15/2025 9/11/2025 9/11/2025 GOP ₱34,250.00 ₱34,250.00 ₱0.00 ₱28,570.00 ₱28,570.00 ₱0.00 COA; PCCI; PISM 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025 6/5/2025

NCSE-010-22
Catering services for

Training on the Use of
Sex-Disaggregated Data

FAD
NP: Small Value

Procurement (above
50k)

N/A 7/30/2025 N/A 8/4/2025 8/4/2025 8/4/2025 N/A 8/7/2025 8/11/2025 8/11/2025 8/8/2025 N/A GOP ₱56,000.00 ₱56,000.00 ₱0.00 ₱56,000.00 ₱56,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-12
3

NCSE-010-34

Spill Containment for
Chemical SSED

NP: Small Value
Procurement (above

50k)
N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 8/13/2025 8/13/2025 GOP ₱47,042.00 ₱47,042.00 ₱0.00 ₱47,000.00 ₱47,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-95
NCSE-010-35 Soldering Station SSED

NP: Small Value
Procurement (above

50k)
N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 8/13/2025 8/13/2025 GOP ₱99,972.00 ₱99,972.00 ₱0.00 ₱99,900.00 ₱99,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-40 Measuring Tape SSED
NP: Small Value

Procurement (above
50k)

N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/5/2025 8/15/2025 8/15/2025 9/11/2025 9/11/2025 GOP ₱2,200.00 ₱2,200.00 ₱0.00 ₱1,870.00 ₱1,870.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-42 Memory Card SSED
NP: Small Value

Procurement (above
50k)

N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/5/2025 8/15/2025 8/15/2025 9/11/2025 9/11/2025 GOP ₱49,280.00 ₱49,280.00 ₱0.00 ₱43,200.00 ₱43,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-12
3 Laptop Memory KMD

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/4/2025 8/18/2025 8/18/2025 8/20/2025 8/20/2025 GOP ₱30,600.00 ₱30,600.00 ₱0.00 ₱29,400.00 ₱29,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-91
NCSE-010-32 Action Camera SSED

NP: Small Value
Procurement (above

50k)
N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/22/2025 8/22/2025 9/29/2025 9/29/2025 GOP ₱141,000.00 ₱141,000.00 ₱0.00 ₱140,970.00 ₱140,970.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-33 360° Action Camera SSED
NP: Small Value

Procurement (above
50k)

N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/22/2025 8/22/2025 9/29/2025 9/29/2025 GOP ₱44,807.00 ₱44,807.00 ₱0.00 ₱41,900.00 ₱41,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-31 IEC 61000-4-2:2025 SSED
NP: Small Value

Procurement (above
50k)

N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/22/2025 8/22/2025 9/29/2025 9/29/2025 GOP ₱48,665.00 ₱48,665.00 ₱0.00 ₱46,900.00 ₱46,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-14
6

NCSE-010-36
Microcontroller Board SSED

NP: Small Value
Procurement (above

50k)
N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/22/2025 8/22/2025 9/29/2025 9/29/2025 GOP ₱1,060.00 ₱1,060.00 ₱0.00 ₱1,050.00 ₱1,050.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-15
2

NCSE-010-37
External Solid State Drive SSED

NP: Small Value
Procurement (above

50k)
N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/22/2025 8/22/2025 9/29/2025 9/29/2025 GOP ₱43,000.00 ₱43,000.00 ₱0.00 ₱42,700.00 ₱42,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-63

Supply and Delivery of One
(1)  Lot DOST-ASTI

Customized  Polo Shirts for
Regional and  National

Events

OD
NP: Small Value

Procurement (above
50k)

N/A 7/30/2025 N/A 8/4/2025 8/4/2025 8/4/2025 N/A 8/12/2025 8/27/2025 8/27/2025 11/27/2025 11/27/2025 GOP ₱99,000.00 ₱99,000.00 ₱0.00 ₱69,998.40 ₱69,998.40 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-62

Supply and Delivery of One
(1) Lot Customized

DOST-ASTI Tokens for
Regional and National

Events

OD
NP: Small Value

Procurement (above
50k)

N/A 7/30/2025 N/A 8/4/2025 8/4/2025 8/4/2025 N/A 8/12/2025 8/27/2025 8/27/2025 10/2/2025 10/2/2025 GOP ₱280,750.00 ₱280,750.00 ₱0.00 ₱218,000.00 ₱218,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-58

Catering Service for
End-User Training of

FASTER Project KMD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/4/2025 8/4/2025 8/4/2025 N/A 8/12/2025 8/20/2025 8/20/2025 9/30/2025 N/A GOP ₱42,000.00 ₱42,000.00 ₱0.00 ₱42,000.00 ₱42,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-05 Workshop Consumable -
Paper Towel SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱1,650.00 ₱1,650.00 ₱0.00 ₱1,450.00 ₱1,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-12 Workshop Consumable -
Bearing (6806) SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱1,400.00 ₱1,400.00 ₱0.00 ₱1,250.00 ₱1,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-14 Mechanical Fastener -
Knurled Inserts (M3) SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱1,110.00 ₱1,110.00 ₱0.00 ₱1,008.00 ₱1,008.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-15 Mechanical Fastener -
Knurled Inserts (M4) SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱3,480.00 ₱3,480.00 ₱0.00 ₱2,256.00 ₱2,256.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-16
Mechanical Fastener -

Knurled Threaded Inserts
(M5x5x7mm)

SSED
NP: Small Value

Procurement (above
50k)

N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱2,760.00 ₱2,760.00 ₱0.00 ₱2,256.00 ₱2,256.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-17 Mechanical Fastener -
Knurled Inserts (M6) SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱3,200.00 ₱3,200.00 ₱0.00 ₱2,560.00 ₱2,560.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-18 Laboratory Tool - USB to
CAN-FD SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 9/5/2025 9/5/2025 GOP ₱17,700.00 ₱17,700.00 ₱0.00 ₱14,955.00 ₱14,955.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Industrial Glue Gun SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/29/2025 8/29/2025 10/15/2025 10/15/2025 GOP ₱16,725.00 ₱16,725.00 ₱0.00 ₱16,200.00 ₱16,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Black on White Tape
Cassette 12mm SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/29/2025 8/29/2025 10/15/2025 10/15/2025 GOP ₱1,920.00 ₱1,920.00 ₱0.00 ₱1,640.00 ₱1,640.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Extension Cord 10M SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/29/2025 8/29/2025 10/15/2025 10/15/2025 GOP ₱5,480.00 ₱5,480.00 ₱0.00 ₱5,390.00 ₱5,390.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-06 Workshop Consumable -
Liquid Degreaser SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱2,840.00 ₱2,840.00 ₱0.00 ₱2,800.00 ₱2,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-07 Workshop Consumable -
PLA+HS Filament  (Beige) SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱4,250.00 ₱4,250.00 ₱0.00 ₱4,150.00 ₱4,150.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-08
Workshop Consumable -
PETG+HS Filament (Solid

Blue)
SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱4,250.00 ₱4,250.00 ₱0.00 ₱4,150.00 ₱4,150.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-010-09
Workshop Consumable -
PETG+HS Filament (Solid

Orange) 
SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱4,250.00 ₱4,250.00 ₱0.00 ₱4,150.00 ₱4,150.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
Workshop Consumable -

Plastic Plain Bearing(6mm
Bore) 

SSED
NP: Small Value

Procurement (above
50k)

N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱2,100.00 ₱2,100.00 ₱0.00 ₱2,040.00 ₱2,040.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11 Workshop Consumable -
Plastic Linear Slide Bearing SSED

NP: Small Value
Procurement (above

50k)
N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱22,500.00 ₱22,500.00 ₱0.00 ₱21,300.00 ₱21,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-19 Wire - Silicon Wire (12 AWG) SSED
NP: Small Value

Procurement (above
50k)

N/A 7/15/2025 N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱10,000.00 ₱10,000.00 ₱0.00 ₱9,000.00 ₱9,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-20 Wire - Silicon Wire (10 AWG SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 7/18/2025 7/18/2025 7/18/2025 N/A 8/12/2025 8/22/2025 8/22/2025 11/21/2025 11/21/2025 GOP ₱10,000.00 ₱10,000.00 ₱0.00 ₱9,000.00 ₱9,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-22

Vehicle Rental Service for
Dagupan City, Pangasinan

V-Poteka Station
Maintenance 

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/22/2025 9/5/2025 9/5/2025 9/16/2025 N/A GOP ₱37,833.33 ₱37,833.33 ₱0.00 ₱36,500.00 ₱36,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-78
Door-to-door delivery of
station components to

COMPASS deployment sites
SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/22/2025 9/5/2025 9/5/2025 11/10/2025 N/A GOP ₱40,000.00 ₱40,000.00 ₱0.00 ₱40,000.00 ₱40,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-05 Catering Services for the
AKS/ON End User Training KMD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/20/2025 9/5/2025 9/5/2025 10/22/2025 N/A GOP ₱42,000.00 ₱42,000.00 ₱0.00 ₱42,000.00 ₱42,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-61

Technical book: Generative
Analysis: The Power of

Generative AI for
Object-Oriented Software
Engineering with UML by

Jim Arlow and Ila Neustadt,
Paperback

CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 8/29/2025 9/5/2025 9/5/2025 9/15/2025 9/15/2025 GOP ₱5,200.00 ₱5,200.00 ₱0.00 ₱5,199.75 ₱5,199.75 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-01 Tape Cartridge FAD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/5/2025 9/5/2025 9/8/2025 9/8/2025 GOP ₱16,000.00 ₱16,000.00 ₱0.00 ₱9,000.00 ₱9,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-23
Turco Rust Converter

Chemical Solution SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 1/5/2026 1/5/2026 GOP ₱7,475.00 ₱7,475.00 ₱0.00 ₱6,695.00 ₱6,695.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-24 Polishing Wheel Grinder SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 1/5/2026 1/5/2026 GOP ₱3,770.00 ₱3,770.00 ₱0.00 ₱2,925.00 ₱2,925.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-25 Paint brush - Number 2 SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 1/5/2026 1/5/2026 GOP ₱845.00 ₱845.00 ₱0.00 ₱520.00 ₱520.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-27 Scrubbing Brush Drill Kit
Plastic SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 1/5/2026 1/5/2026 GOP ₱4,975.00 ₱4,975.00 ₱0.00 ₱3,980.00 ₱3,980.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-30 Disposable Nitrile Gloves SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 1/5/2026 1/5/2026 GOP ₱1,125.00 ₱1,125.00 ₱0.00 ₱950.00 ₱950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-65 Fuse Box - 6-way RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱3,550.00 ₱3,550.00 ₱0.00 ₱3,140.00 ₱3,140.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-66 Circuit Breaker - 30A RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱2,525.00 ₱2,525.00 ₱0.00 ₱2,325.00 ₱2,325.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-67 Circuit Breaker - 40A RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱2,525.00 ₱2,525.00 ₱0.00 ₱2,325.00 ₱2,325.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-68 Relay Module RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱1,512.50 ₱1,512.50 ₱0.00 ₱990.00 ₱990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-69
Magnetic Lock - 280kg,

Surface�mounted, w/
Feedback

RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱51,500.00 ₱51,500.00 ₱0.00 ₱45,760.00 ₱45,760.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-70 MCU Development Module RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱3,300.00 ₱3,300.00 ₱0.00 ₱2,664.00 ₱2,664.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-72 MCU Development  Module -
Mini RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱2,775.00 ₱2,775.00 ₱0.00 ₱2,364.00 ₱2,364.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-74 SBC Development Board RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱21,850.00 ₱21,850.00 ₱0.00 ₱14,380.00 ₱14,380.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-76 Smart Servo RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱22,000.00 ₱22,000.00 ₱0.00 ₱19,152.00 ₱19,152.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-77 Servo Debugging Board RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱1,790.00 ₱1,790.00 ₱0.00 ₱1,488.00 ₱1,488.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-79 Hard Disk - NAS RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱85,000.00 ₱85,000.00 ₱0.00 ₱78,752.00 ₱78,752.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-81 Screw - Button Head,
M3x8mm RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱735.00 ₱735.00 ₱0.00 ₱690.00 ₱690.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-82 Screw - Button Head,
M3x10mm RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱750.00 ₱750.00 ₱0.00 ₱690.00 ₱690.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-010-84 Threaded Rod - M8 RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱5,550.00 ₱5,550.00 ₱0.00 ₱4,980.00 ₱4,980.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-85 Lock Nut - M8 RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱1,225.00 ₱1,225.00 ₱0.00 ₱1,140.00 ₱1,140.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-86 Lock Nut - M5 RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱365.00 ₱365.00 ₱0.00 ₱316.00 ₱316.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-93 Idler - 20T RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱2,150.00 ₱2,150.00 ₱0.00 ₱1,960.00 ₱1,960.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
5 HDMI Cable RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱787.50 ₱787.50 ₱0.00 ₱490.00 ₱490.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
8 Transistor Tester RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱3,000.00 ₱3,000.00 ₱0.00 ₱2,600.00 ₱2,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
9 Signal Generator RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱8,000.00 ₱8,000.00 ₱0.00 ₱7,600.00 ₱7,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
0

Battery Internal Resistance
Tester RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱6,000.00 ₱6,000.00 ₱0.00 ₱5,800.00 ₱5,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
1

Intelligent Soldering  
Iron RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱9,000.00 ₱9,000.00 ₱0.00 ₱8,000.00 ₱8,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
2 Clamp Meter RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱4,500.00 ₱4,500.00 ₱0.00 ₱3,998.00 ₱3,998.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
4 LCR Tweezer Tester RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱2,999.00 ₱2,999.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
5

PCB Microscope  
Camera RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱3,750.00 ₱3,750.00 ₱0.00 ₱3,698.00 ₱3,698.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-11
6 Work Table RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/11/2025 9/11/2025 10/20/2025 10/20/2025 GOP ₱90,000.00 ₱90,000.00 ₱0.00 ₱82,548.00 ₱82,548.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-91 Electromechanical - BLDC
Motor(320kV) SSED

NP: Small Value
Procurement (50k

below)
N/A 8/15/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29.2025 9/9/2025 9/9/2025 11/21/2025 11/21/2025 GOP ₱9,000.00 ₱9,000.00 ₱0.00 ₱8,576.00 ₱8,576.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-92 Cable Assembly - RP SMA
to N-type SSED

NP: Small Value
Procurement (50k

below)
N/A 8/15/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 11/21/2025 11/21/2025 GOP ₱6,000.00 ₱6,000.00 ₱0.00 ₱4,750.00 ₱4,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Wireless  Mechanical
Keyboard FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/28/2025 9/12/2025 9/12/2025 9/24/2025 9/24/2025 GOP ₱86,800.00 ₱86,800.00 ₱0.00 ₱48,300.00 ₱48,300.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE All-in-One  Desktop Personal
Computer FAD

Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/28/2025 9/12/2025 9/12/2025 9/24/2025 9/24/2025 GOP ₱149,970.00 ₱149,970.00 ₱0.00 ₱135,900.00 ₱135,900.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE Laptops FAD
Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/28/2025 9/12/2025 9/12/2025 9/24/2025 9/24/2025 GOP ₱749,850.00 ₱749,850.00 ₱0.00 ₱742,500.00 ₱742,500.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
3 Office Chair (for RDD) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱264,000.00 ₱264,000.00 ₱0.00 ₱263,940.00 ₱263,940.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
4 Steel Cabinet (for RDD) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱99,000.00 ₱99,000.00 ₱0.00 ₱98,950.00 ₱98,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
5

Glass Swing Metal Cabinet
(for RDD) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱118,800.00 ₱118,800.00 ₱0.00 ₱118,750.00 ₱118,750.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
6 Cabinet (for RDD) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱49,000.00 ₱49,000.00 ₱0.00 ₱48,950.00 ₱48,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
7 Coffee Cabinet (for (EPDC) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱49,000.00 ₱49,000.00 ₱0.00 ₱48,950.00 ₱48,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
8

Office Table (for
Accounting) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱14,200.00 ₱14,200.00 ₱0.00 ₱14,150.00 ₱14,150.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-30
9

Ergonomic Chair (for
Accounting) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱7,600.00 ₱7,600.00 ₱0.00 ₱7,550.00 ₱7,550.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-31
0

Freestanding Table (for
RMS) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱19,400.00 ₱19,400.00 ₱0.00 ₱19,350.00 ₱19,350.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-31
1

Office Table with built-in
pedestal (for CSD) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱118,800.00 ₱118,800.00 ₱0.00 ₱118,740.00 ₱118,740.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-31
2

Lateral Filing Cabinet (for
TLO) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱20,400.00 ₱20,400.00 ₱0.00 ₱20,350.00 ₱20,350.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-31
4

Utility Table – Folding (OD
Corp 

Comm)
FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱14,000.00 ₱14,000.00 ₱0.00 ₱13,950.00 ₱13,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025
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NCSE-004-31
8 Podium stand (for EPDC) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱37,000.00 ₱37,000.00 ₱0.00 ₱36,950.00 ₱36,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-31
9

Sofa Set (Two (2) seater or
two (2) individual sofa) (for

TLO)
FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱30,100.00 ₱30,100.00 ₱0.00 ₱30,050.00 ₱30,050.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-32
0

Coffee Table with stool (for
TLO) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱14,500.00 ₱14,500.00 ₱0.00 ₱14,450.00 ₱14,450.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-32
1

Freestanding Table (for
TLO) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱10,000.00 ₱10,000.00 ₱0.00 ₱9,950.00 ₱9,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-32
2 Office Chair (for TLO) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱9,400.00 ₱9,400.00 ₱0.00 ₱9,350.00 ₱9,350.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE Mobile Pedestal Drawer (for
TLO) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱6,000.00 ₱6,000.00 ₱0.00 ₱5,950.00 ₱5,950.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE Mobile Pedestal (for KMD) FAD
Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱158,950.00 ₱158,950.00 ₱0.00 ₱158,882.00 ₱158,882.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-32
3 Roll-up Blinds (for EPDC) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱79,880.00 ₱79,880.00 ₱0.00 ₱79,830.00 ₱79,830.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-32
4 Roll up blinds (for NEC) FAD

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱48,580.00 ₱48,580.00 ₱0.00 ₱48,530.00 ₱48,530.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE Steel Filing Cabinet FAD
Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 10/23/2025 10/23/2025 GOP ₱680,000.00 ₱680,000.00 ₱0.00 ₱679,932.00 ₱679,932.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-010-73 MCU Development
Module - S3 RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱3,825.00 ₱3,825.00 ₱0.00 ₱3,225.00 ₱3,225.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-75 Display Module - 7" RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱23,250.00 ₱23,250.00 ₱0.00 ₱17,450.00 ₱17,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-80 Square U-Bolt RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,700.00 ₱1,700.00 ₱0.00 ₱1,550.00 ₱1,550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-83 Screw - Socket Head, 
M5x8mm RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱4,100.00 ₱4,100.00 ₱0.00 ₱4,000.00 ₱4,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-88 Assorted Washers RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,350.00 ₱1,350.00 ₱0.00 ₱1,200.00 ₱1,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-89 Timing Belt - GT2 RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱6,525.00 ₱6,525.00 ₱0.00 ₱5,750.00 ₱5,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-90 Timing Belt - GT2, Loop RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱2,325.00 ₱2,325.00 ₱0.00 ₱1,850.00 ₱1,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-91 Timing Belt - HTD5M, Loop RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱4,250.00 ₱4,250.00 ₱0.00 ₱3,500.00 ₱3,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-92 Timing Pulley - 16T RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,275.00 ₱1,275.00 ₱0.00 ₱1,250.00 ₱1,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-93 Ball Bearing - 608zz RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,350.00 ₱1,350.00 ₱0.00 ₱1,300.00 ₱1,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-94 Aluminum Rod - 8mm RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱10,750.00 ₱10,750.00 ₱0.00 ₱9,750.00 ₱9,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-97 Liquid Electrical 
Insulation RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱350.00 ₱350.00 ₱0.00 ₱340.00 ₱340.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-98 UV Curing Light RDD
NP: Small Value

Procurement (above
50k)

N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱450.00 ₱450.00 ₱0.00 ₱400.00 ₱400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
0

Braided Cable 
Management - Closed RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱705.00 ₱705.00 ₱0.00 ₱690.00 ₱690.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
2

Aluminum Heatsink 
Set RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱315.00 ₱315.00 ₱0.00 ₱220.00 ₱220.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
3 SBC Power Supply RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱2,600.00 ₱2,600.00 ₱0.00 ₱2,100.00 ₱2,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
4 SBC Active Cooler RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,480.00 ₱1,480.00 ₱0.00 ₱1,100.00 ₱1,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
6

Micro HDMI to HDMI 
Adapter RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱325.00 ₱325.00 ₱0.00 ₱275.00 ₱275.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-010-10
7 Sanding Tool RDD

NP: Small Value
Procurement (above

50k)
N/A 7/29/2025 N/A 8/1/2025 8/1/2025 8/1/2025 N/A 8/29/2025 9/10/2025 9/10/2025 9/29/2025 9/29/2025 GOP ₱1,900.00 ₱1,900.00 ₱0.00 ₱1,700.00 ₱1,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-013-26 Paint brush - Number 1 SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 9/23/2025 9/23/2025 GOP ₱520.00 ₱520.00 ₱0.00 ₱494.00 ₱494.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-28 Microfiber Cleaning Cloth SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 9/23/2025 9/23/2025 GOP ₱1,300.00 ₱1,300.00 ₱0.00 ₱900.00 ₱900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-29 Safety Grinding Welding
Face Shield SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 8/15/2025 8/15/2025 8/15/2025 N/A 8/29/2025 9/9/2025 9/9/2025 9/23/2025 9/23/2025 GOP ₱3,625.00 ₱3,625.00 ₱0.00 ₱3,300.00 ₱3,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-12
1

Renewal of Next-Generation
Firewall Subscription KMD

Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/10/2025 9/10/2025 9/19/2025 9/19/2025 GOP ₱302,500.00 ₱302,500.00 ₱0.00 ₱275,000.00 ₱275,000.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

CSE Colored Printer FAD
Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/15/2025 9/15/2025 10/9/2025 10/9/2025 GOP ₱27,000.00 ₱27,000.00 ₱0.00 ₱26,980.00 ₱26,980.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-25
9

Software License
Subscription to Solid

Modeling CAD Application
SSED

Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 8/31/2025 8/31/2025 GOP ₱150,000.00 ₱150,000.00 ₱0.00 ₱149,580.48 ₱149,580.48 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-26
0

Software License
Subscription to Solid

Modeling CAD Application
SSED

Public Bidding:
Goods and/or

Services
N/A 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/29/2025 9/12/2025 9/12/2025 8/31/2025 8/31/2025 GOP ₱520,000.00 ₱520,000.00 ₱0.00 ₱519,859.20 ₱519,859.20 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-08 Paper Shredder - Microcut RDD
NP: Small Value

Procurement (above
50k)

N/A 8/19/2025 N/A 8/22/2025 8/22/2025 8/22/2025 N/A 9/5/2025 9/17/2025 9/17/2025 9/19/2025 9/19/2025 GOP ₱32,500.00 ₱32,500.00 ₱0.00 ₱29,990.00 ₱29,990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
3 PCB Fabrication - iSCC FM3 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/5/2025 9/12/2025 9/12/2025 10/13/2025 10/13/2025 GOP ₱62,500.00 ₱62,500.00 ₱0.00 ₱60,888.00 ₱60,888.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
4

PCB Fabrication - Power
Distribution Board EM2 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/5/2025 9/12/2025 9/12/2025 10/13/2025 10/13/2025 GOP ₱27,500.00 ₱27,500.00 ₱0.00 ₱25,388.00 ₱25,388.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
5

PCB Fabrication - BLDC
Motor Controller EM3 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/5/2025 9/12/2025 9/12/2025 10/13/2025 10/13/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱23,988.00 ₱23,988.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-87 PCB Fabrication - Main
Controller Board EM0 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/4/2025 9/12/2025 9/12/2025 10/6/2025 10/6/2025 GOP ₱44,000.00 ₱44,000.00 ₱0.00 ₱42,998.00 ₱42,998.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-88
PCB Fabrication - Power
Control and Distribution

Module EM2
SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/4/2025 9/12/2025 9/12/2025 10/6/2025 10/6/2025 GOP ₱43,500.00 ₱43,500.00 ₱0.00 ₱42,206.00 ₱42,206.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-89 PCB Fabrication - LoRa
Daughter Board EM0 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/4/2025 9/12/2025 9/12/2025 10/6/2025 10/6/2025 GOP ₱62,500.00 ₱62,500.00 ₱0.00 ₱60,014.00 ₱60,014.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-90 PCB Fabrication - Tower
Alarm Lamp Hat EM1 SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/4/2025 9/12/2025 9/12/2025 10/6/2025 10/6/2025 GOP ₱22,500.00 ₱22,500.00 ₱0.00 ₱19,800.00 ₱19,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-62
12V Waterproof

Submersible Pump
(Food-Grade)

CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 9/4/2025 9/12/2025 9/12/2025 9/29/2025 9/29/2025 GOP ₱2,499.99 ₱2,499.99 ₱0.00 ₱2,250.00 ₱2,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-64 Microtube CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 9/4/2025 9/12/2025 9/12/2025 9/29/2025 9/29/2025 GOP ₱600.00 ₱600.00 ₱0.00 ₱550.00 ₱550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-65 Hydroponics Foam CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 9/4/2025 9/12/2025 9/12/2025 9/29/2025 9/29/2025 GOP ₱300.00 ₱300.00 ₱0.00 ₱290.00 ₱290.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-66 Mini valve CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/18/2025 8/18/2025 8/18/2025 N/A 9/4/2025 9/12/2025 9/12/2025 9/29/2025 9/29/2025 GOP ₱230.00 ₱230.00 ₱0.00 ₱216.00 ₱216.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-02

POSTERS AND ROLL-UP
BANNER STANDS WITH
MOUNTED TARPAULIN

PRINT

KMD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/8/2025 9/8/2025 9/8/2025 N/A 9/12/2025 9/19/2025 9/19/2025 10/10/2025 10/10/2025 GOP ₱10,683.33 ₱10,683.33 ₱0.00 ₱8,900.00 ₱8,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-18 Extension Monitors OD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/23/2025 9/23/2025 9/30/2025 9/30/2025 GOP ₱47,666.65 ₱47,666.65 ₱0.00 ₱47,495.00 ₱47,495.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Uninterrupted Power Supply FAD
Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 8/18/2025 8/28/2025 9/23/2025 9/23/2025 10/9/2025 10/9/2025 GOP ₱6,000.00 ₱6,000.00 ₱0.00 ₱5,335.00 ₱5,335.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-013-84 Power Bank SSED
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/9/2025 10/9/2025 GOP ₱16,500.00 ₱16,500.00 ₱0.00 ₱13,500.00 ₱13,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-10
6 SMA Connectors SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 11/27/2025 11/27/2025 GOP ₱840.00 ₱840.00 ₱0.00 ₱800.00 ₱800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-10
9

Outdoor Wi-Fi Access 
Point SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 11/27/2025 11/27/2025 GOP ₱15,600.00 ₱15,600.00 ₱0.00 ₱15,090.00 ₱15,090.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
1

500 GB Next Unit of
Computing (NUC) SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 11/27/2025 11/27/2025 GOP ₱162,000.00 ₱162,000.00 ₱0.00 ₱160,000.00 ₱160,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
2

1 TB Next Unit of
Computing (NUC) SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 11/27/2025 11/27/2025 GOP ₱64,950.00 ₱64,950.00 ₱0.00 ₱64,000.00 ₱64,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
3 Ethernet Router SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 11/27/2025 11/27/2025 GOP ₱13,500.00 ₱13,500.00 ₱0.00 ₱13,080.00 ₱13,080.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-19 HDMI to HDMI Cable OD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱1,737.99 ₱1,737.99 ₱0.00 ₱900.00 ₱900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-013-20 USB-C to HDMI Cable OD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱4,290.00 ₱4,290.00 ₱0.00 ₱3,450.00 ₱3,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-69 Hydroponics Nutrient
Solution CSD

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱2,049.99 ₱2,049.99 ₱0.00 ₱1,650.00 ₱1,650.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-70 Pelletized Lettuce 
Seeds CSD

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱2,900.00 ₱2,900.00 ₱0.00 ₱2,860.00 ₱2,860.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-71 Coco Peat CSD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱499.98 ₱499.98 ₱0.00 ₱300.00 ₱300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-74 Filament dryer CSD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 9/30/2025 9/30/2025 10/13/2025 10/13/2025 GOP ₱9,550.00 ₱9,550.00 ₱0.00 ₱7,598.00 ₱7,598.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Wireless Mouse KMD
NP: Small Value

Procurement (above
50k)

N/A 9/5/2025 N/A 9/8/2025 9/8/2025 9/8/2025 N/A 9/19/2025 9/30/2025 9/30/2025 10/30/2025 10/30/2025 GOP ₱23,316.65 ₱23,316.65 ₱0.00 ₱20,440.00 ₱20,440.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Smart TV KMD
NP: Small Value

Procurement (above
50k)

N/A 9/5/2025 N/A 9/8/2025 9/8/2025 9/8/2025 N/A 9/19/2025 9/30/2025 9/30/2025 10/30/2025 10/30/2025 GOP ₱49,990.00 ₱49,990.00 ₱0.00 ₱48,998.00 ₱48,998.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20
6

CATERING SERVICE FOR
ADVANCED DATA PRIVACY

AWARENESS TRAINING
FAD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/24/2025 9/24/2025 9/24/2025 N/A 9/30/2025 10/3/2025 10/3/2025 10/10/2025 N/A GOP ₱35,000.00 ₱35,000.00 ₱0.00 ₱35,000.00 ₱35,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-79 Polycarbonate Enclosure SSED
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱17,600.00 ₱17,600.00 ₱0.00 ₱13,500.00 ₱13,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-80 Software Defined
Radio SSED

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱115,500.00 ₱115,500.00 ₱0.00 ₱73,164.00 ₱73,164.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-81 Adapter Board SSED
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱4,950.00 ₱4,950.00 ₱0.00 ₱3,900.00 ₱3,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-82 Programming Cable SSED
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱4,400.00 ₱4,400.00 ₱0.00 ₱3,950.00 ₱3,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-72 Seedling Tray CSD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱950.00 ₱950.00 ₱0.00 ₱800.00 ₱800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-73 Germination Tray CSD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱240.00 ₱240.00 ₱0.00 ₱220.00 ₱220.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-75
Grey Plastic Sheet,  

1000mm x 500mm x  
3mm

CSD
NP: Small Value

Procurement (above
50k)

N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱117,000.00 ₱117,000.00 ₱0.00 ₱36,000.00 ₱36,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-67
Male Thread Single  
Barbed 4/7mm PVC  

Hose Connector
CSD

NP: Small Value
Procurement (above

50k)
N/A 8/16/2025 N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱230.00 ₱230.00 ₱0.00 ₱200.00 ₱200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
3

Cable Assembly - Serial
Wire Debugger

Connector
SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱75,000.00 ₱75,000.00 ₱0.00 ₱56,250.00 ₱56,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
6

Electromechanical - 
BLDC Motor(320kV) SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱18,000.00 ₱18,000.00 ₱0.00 ₱17,152.00 ₱17,152.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
8

Workshop Consumable 
- 3D Printer Resin (Wear 

Resistant
SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱11,000.00 ₱11,000.00 ₱0.00 ₱10,000.00 ₱10,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
9

Workshop Consumable 
- 3D Printer Resin 

(Elastic)
SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱17,000.00 ₱17,000.00 ₱0.00 ₱15,000.00 ₱15,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
2

Workshop Consumable 
- K+ Black Tough ABSLike

Resin
SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 10/8/2025 10/8/2025 10/9/2025 10/9/2025 GOP ₱40,000.00 ₱40,000.00 ₱0.00 ₱34,900.00 ₱34,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-40 HDMI cable KMD
NP: Small Value

Procurement (above
50k)

N/A 9/5/2025 N/A 9/9/2025 9/9/2025 9/9/2025 N/A 9/19/2025 10/8/2025 10/8/2025 10/23/2025 10/23/2025 GOP ₱11,163.30 ₱11,163.30 ₱0.00 ₱9,925.00 ₱9,925.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-61 4 Pins Rectangular Male
Header Connector CSD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/15/2025 9/15/2025 9/15/2025 N/A 9/24/2025 10/8/2025 10/8/2025 10/28/2025 10/28/2025 GOP ₱660.00 ₱660.00 ₱0.00 ₱300.00 ₱300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-65 Two (2)-Pin Connector
Header (Male) CSD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/15/2025 9/15/2025 9/15/2025 N/A 9/24/2025 10/8/2025 10/8/2025 10/28/2025 10/28/2025 GOP ₱946.00 ₱946.00 ₱0.00 ₱800.00 ₱800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-006-67 Three (3)-Pin Connector
Header (Male) CSD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/15/2025 9/15/2025 9/15/2025 N/A 9/24/2025 10/8/2025 10/8/2025 10/28/2025 10/28/2025 GOP ₱847.00 ₱847.00 ₱0.00 ₱600.00 ₱600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-78 Cable Assembly - HDMI to
Micro-HDMI Cable SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 9/26/2025 10/8/2025 10/8/2025 10/23/2025 10/23/2025 GOP ₱827.00 ₱827.00 ₱0.00 ₱710.00 ₱710.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-80 Battery - Lipo4 (12v - 18ah) SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 9/26/2025 10/8/2025 10/8/2025 10/23/2025 10/23/2025 GOP ₱16,354.80 ₱16,354.80 ₱0.00 ₱13,500.00 ₱13,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20
7

Catering Service for
Capacity Building on HGDG SSED

NP: Small Value
Procurement (above

50k)
N/A 9/20/2025 N/A 9/24/2025 9/24/2025 9/24/2025 N/A 10/3/2025 10/7/2025 10/7/2025 10/10/2025 N/A GOP ₱56,000.00 ₱56,000.00 ₱0.00 ₱56,000.00 ₱56,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-03
NCSE-014

Lease of Venue for the HR
Lite Joint User

 Acceptance Testing
KMD NP: Lease of Real

Property or Venue N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/3/2025 10/7/2025 10/7/2025 10/15/2025 N/A GOP ₱117,480.00 ₱117,480.00 ₱0.00 ₱92,400.00 ₱92,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-003-69

Consultancy Services for
Electrical Audit of Electrical

System of DOST-ASTI
Building

FAD Public Bidding:
Consulting Services N/A 8/1/2025 8/12/2025 8/27/2025 8/27/2025 8/27/2025 9/15/2025 9/24/2025 10/8/2025 10/8/2025 12/16/2025 N/A GOP ₱1,871,100.00 ₱1,871,100.00 ₱0.00 ₱1,871,100.00 ₱1,871,100.00 ₱0.00 COA; COFILCO; PCCI 8/2/2025 8/2/2025 8/2/2025 8/2/2025 8/2/2025 8/2/2025

NCSE-008-12
NCSE-013-02

1

Lease of Venue: Regional
Investors' and B2B Forum OD NP: Lease of Real

Property or Venue N/A 9/6/2025 N/A 9/10/2025 9/10/2025 9/10/2025 N/A 9/26/2025 10/8/2025 10/8/2025 10/14/2025 N/A GOP ₱318,226.33 ₱318,226.33 ₱0.00 ₱316,975.00 ₱316,975.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-73 Laboratory Tool – Staple
Gun SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/1/2025 10/14/2025 10/14/2025 10/28/2025 10/28/2025 GOP ₱8,007.00 ₱8,007.00 ₱0.00 ₱6,200.00 ₱6,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-74 Workshop Consumable –
Staple Wire SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/1/2025 10/14/2025 10/14/2025 10/28/2025 10/28/2025 GOP ₱1,053.00 ₱1,053.00 ₱0.00 ₱1,000.00 ₱1,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-83
Mechanical Fabrication -

Metbuoy+ Mechanical
Structures EM1

SSED
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/3/2025 10/14/2025 10/14/2025 10/30/2025 N/A GOP ₱161,200.00 ₱161,200.00 ₱0.00 ₱161,200.00 ₱161,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-84
Mechanical Fabrication -

Metbuoy+  900 mm
Prismatic Hull EM1

SSED
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/3/2025 10/17/2025 10/17/2025 11/5/2025 11/5/2025 GOP ₱40,000.00 ₱40,000.00 ₱0.00 ₱40,000.00 ₱40,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Ergonomic Mouse CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/3/2025 10/20/2025 10/20/2025 11/21/2025 11/21/2025 GOP ₱39,000.00 ₱39,000.00 ₱0.00 ₱27,000.00 ₱27,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-04 Bluetooth Headphones CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/8/2025 10/24/2025 10/24/2025 11/13/2025 11/13/2025 GOP ₱22,137.50 ₱22,137.50 ₱0.00 ₱19,850.00 ₱19,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-59 Aluminum Sheet SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/8/2025 10/24/2025 10/24/2025 11/14/2025 11/14/2025 GOP ₱36,190.00 ₱36,190.00 ₱0.00 ₱34,000.00 ₱34,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-85 PCB Fabrication - iSCC FM3
Lead-Acid Variant SSED

NP: Small Value
Procurement (above

50k)
N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/8/2025 10/24/2025 10/24/2025 9/30/2025 9/30/2025 GOP ₱62,500.00 ₱62,500.00 ₱0.00 ₱60,880.00 ₱60,880.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-21
2

PCB Fabrication and
Assembly SSED

NP: Small Value
Procurement (above

50k)
N/A 9/11/2025 N/A 9/15/2025 9/15/2025 9/15/2025 N/A 10/8/2025 10/24/2025 10/24/2025 1/5/2026 1/5/2026 GOP ₱95,000.00 ₱95,000.00 ₱0.00 ₱94,888.00 ₱94,888.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12 CUSTOMIZED LANYARD FAD
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/16/2025 10/24/2025 10/24/2025 11/14/2025 11/14/2025 GOP ₱42,625.00 ₱42,625.00 ₱0.00 ₱19,000.00 ₱19,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-13 CONTACTLESS SMART
CARD FAD

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/16/2025 10/24/2025 10/24/2025 11/14/2025 11/14/2025 GOP ₱62,000.00 ₱62,000.00 ₱0.00 ₱14,000.00 ₱14,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-14 ID CARD HOLDER FAD
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/16/2025 10/24/2025 10/24/2025 11/14/2025 11/14/2025 GOP ₱17,500.00 ₱17,500.00 ₱0.00 ₱4,500.00 ₱4,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
4

Vehicle Rental Services for
REIINNFORCE Deployment-

CAR (Batch 2)
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/8/2025 10/8/2025 10/8/2025 N/A 10/16/2025 10/27/2025 10/27/2025 11/3/2025 N/A GOP ₱32,400.00 ₱32,400.00 ₱0.00 ₱28,500.00 ₱28,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-11
5

Vehicle Rental Services for
REIINNFORCE Deployment-

Region 4A
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/8/2025 10/8/2025 10/8/2025 N/A 10/16/2025 10/27/2025 10/27/2025 11/3/2025 N/A GOP ₱19,500.00 ₱19,500.00 ₱0.00 ₱19,500.00 ₱19,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Repair of Airconditioning
Unit FAD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/27/2025 10/27/2025 11/15/2025 N/A GOP ₱211,750.00 ₱211,750.00 ₱0.00 ₱200,000.00 ₱200,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE BALLPEN FAD
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/17/2025 10/27/2025 10/27/2025 10/30/2025 10/30/2025 GOP ₱3,000.00 ₱3,000.00 ₱0.00 ₱2,500.00 ₱2,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE CAR AIR  
FRESHENER FAD

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/17/2025 10/27/2025 10/27/2025 10/30/2025 10/30/2025 GOP ₱2,880.00 ₱2,880.00 ₱0.00 ₱1,920.00 ₱1,920.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE 5-Gang Extension Cord OD
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 10/27/2025 10/27/2025 11/6/2025 11/6/2025 GOP ₱13,494.25 ₱13,494.25 ₱0.00 ₱8,400.00 ₱8,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-15
4 Bluetooth Headphones CSD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/10/2025 11/3/2025 11/3/2025 11/21/2025 11/21/2025 GOP ₱46,500.00 ₱46,500.00 ₱0.00 ₱41,400.00 ₱41,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-86 Laboratory Equipment -
Portable Power Station SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱49,450.00 ₱49,450.00 ₱0.00 ₱41,850.00 ₱41,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-87
Laboratory Equipment - 

Power Station Solar 
Panel 

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱30,233.33 ₱30,233.33 ₱0.00 ₱25,650.00 ₱25,650.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-94 Laboratory Tool -
Portable Table SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱2,856.67 ₱2,856.67 ₱0.00 ₱2,580.00 ₱2,580.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-97 Laboratory Tool - Power
Adapter SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱6,050.00 ₱6,050.00 ₱0.00 ₱5,550.00 ₱5,550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-98 Laboratory Tool - USB
Hub SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱12,213.00 ₱12,213.00 ₱0.00 ₱2,800.00 ₱2,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
1

Laboratory Tool - 12V
Battery and Charger Kit SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱8,100.00 ₱8,100.00 ₱0.00 ₱7,360.00 ₱7,360.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
2

Mechanical Fastener - 
Hex Socket Bolt 

(M6x140)
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱1,778.00 ₱1,778.00 ₱0.00 ₱1,625.00 ₱1,625.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
3

Mechanical Fastener - 
Countersunk Screw 

(M3x10)
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱413.00 ₱413.00 ₱0.00 ₱400.00 ₱400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-014-10
4

Mechanical Fastener – 
Bearing SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱4,033.00 ₱4,033.00 ₱0.00 ₱3,600.00 ₱3,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
5

Mechanical Fastener – 
Bearing SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱10,550.00 ₱10,550.00 ₱0.00 ₱9,950.00 ₱9,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
6

Mechanical Fastener – 
Bearing SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱2,300.00 ₱2,300.00 ₱0.00 ₱2,100.00 ₱2,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
7

Mechanical Fastener - 
Hex Socket Bolt 

Countersunk (M5x100)
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱5,312.50 ₱5,312.50 ₱0.00 ₱4,625.00 ₱4,625.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-10
9

Workshop Consumable 
– Gloves SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱5,400.00 ₱5,400.00 ₱0.00 ₱5,200.00 ₱5,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
2

Workshop Consumable 
- Filament (ASA) SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱22,799.00 ₱22,799.00 ₱0.00 ₱6,495.00 ₱6,495.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
3

Workshop Consumable 
- T Slot L-Shape 
Aluminum Profile

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱2,967.00 ₱2,967.00 ₱0.00 ₱2,700.00 ₱2,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
4

Workshop Consumable 
- Ceramic Heating Block 

Kit
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱3,859.00 ₱3,859.00 ₱0.00 ₱2,398.00 ₱2,398.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
5

Workshop Consumable 
- Ceramic Heating Block 

Kit 
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱4,733.00 ₱4,733.00 ₱0.00 ₱2,400.00 ₱2,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
7

Workshop Consumable 
- Gel Kote SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱12,800.00 ₱12,800.00 ₱0.00 ₱12,400.00 ₱12,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-11
9

Cable Assembly - USB 
C to USB C SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱1,983.00 ₱1,983.00 ₱0.00 ₱960.00 ₱960.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-12
1

Computer Accessory - 
Wrist Pad Gel SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱4,690.00 ₱4,690.00 ₱0.00 ₱3,850.00 ₱3,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-12
5 Battery - Lithium Ion SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱7,933.00 ₱7,933.00 ₱0.00 ₱4,500.00 ₱4,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-12
8

Hand Tool - Cordless
Rotary Tool SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱7,473.00 ₱7,473.00 ₱0.00 ₱6,760.00 ₱6,760.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-12
9

Wire - Male to Male 
Jumping Wires SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/3/2025 10/3/2025 10/3/2025 N/A 10/16/2025 10/30/2025 10/30/2025 1/5/2026 1/5/2026 GOP ₱1,050.00 ₱1,050.00 ₱0.00 ₱900.00 ₱900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Wheel Extension OD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱6,348.00 ₱6,348.00 ₱0.00 ₱3,900.00 ₱3,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Dual Wireless
Microphone System OD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/17/2025 11/3/2025 11/3/2025 11/27/2025 11/27/2025 GOP ₱34,452.00 ₱34,452.00 ₱0.00 ₱33,450.00 ₱33,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE DATA FOLDER FAD
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/18/2025 11/18/2025 GOP ₱30,000.00 ₱30,000.00 ₱0.00 ₱28,750.00 ₱28,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE WRAPPING PAPER FAD
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/18/2025 11/18/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱1,820.00 ₱1,820.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE DIGITAL VOICE 
RECORDER FAD

NP: Small Value
Procurement (above

50k)
N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/18/2025 11/18/2025 GOP ₱9,200.00 ₱9,200.00 ₱0.00 ₱7,500.00 ₱7,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE COLORED PAPER FAD
NP: Small Value

Procurement (above
50k)

N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/18/2025 11/18/2025 GOP ₱210.00 ₱210.00 ₱0.00 ₱210.00 ₱210.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE WATERMARK 
REMOVER FAD

NP: Small Value
Procurement (above

50k)
N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/18/2025 11/18/2025 GOP ₱780.00 ₱780.00 ₱0.00 ₱780.00 ₱780.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-15
2

NCSE-015

Vehicle Rental Services for
V2X Communication

Testing
RDD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 9/13/2025 9/13/2025 9/13/2025 N/A 10/17/2025 10/28/2025 10/28/2025 11/4/2025 N/A GOP ₱23,000.00 ₱23,000.00 ₱0.00 ₱22,932.00 ₱22,932.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-15
3

NCSE-015

Vehicle Rental Services for
V2X Communication

Testing
RDD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 9/13/2025 9/13/2025 9/13/2025 N/A 10/17/2025 10/28/2025 10/28/2025 11/4/2025 N/A GOP ₱37,000.00 ₱37,000.00 ₱0.00 ₱36,960.00 ₱36,960.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-003-63
Tokens for PRAISE Loyalty

Awardees FAD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/8/2025 10/8/2025 10/8/2025 N/A 10/16/2025 11/3/2025 11/3/2025 11/25/2025 11/25/2025 GOP ₱100,000.00 ₱100,000.00 ₱0.00 ₱99,500.00 ₱99,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-016 Vehicle Rental for Ideation
Workshop OD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/20/2025 10/20/2025 10/20/2025 N/A 10/22/2025 11/3/2025 11/3/2025 11/26/2025 11/26/2025 GOP ₱150,000.00 ₱150,000.00 ₱0.00 ₱145,000.00 ₱145,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Laboratory Equipment - Mini
PC SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/20/2025 10/20/2025 10/20/2025 N/A 10/23/2025 11/3/2025 11/3/2025 1/5/2026 1/5/2026 GOP ₱80,000.00 ₱80,000.00 ₱0.00 ₱70,000.00 ₱70,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-016 Lease of Venue for Ideation
Workshop OD NP: Lease of Real

Property or Venue N/A 10/16/2025 N/A 10/20/2025 10/20/2025 10/20/2025 N/A 10/27/2025 11/3/2025 11/3/2025 12/9/2025 N/A GOP ₱900,000.00 ₱900,000.00 ₱0.00 ₱897,550.00 ₱897,550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
T-Shirt for 18-Day Campaign

to End VAWC Activity FAD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/15/2025 10/15/2025 10/15/2025 N/A 10/22/2025 11/5/2025 11/5/2025 11/21/2025 11/21/2025 GOP ₱105,000.00 ₱105,000.00 ₱0.00 ₱84,000.00 ₱84,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Acoustic Board FAD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/24/2025 11/5/2025 11/5/2025 11/18/2025 11/18/2025 GOP ₱325,875.00 ₱325,875.00 ₱0.00 ₱204,000.00 ₱204,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-006-95 TowerType Server RDD
NP: Small Value

Procurement (above
50k)

N/A 10/02/2025 N/A 10/06/2025 10/06/2025 10/06/2025 N/A 11/4/2025 11/11/2025 11/11/2025 11/21/2025 11/21/2025 GOP ₱795,000.00 ₱795,000.00 ₱0.00 ₱677,000.00 ₱677,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Silent Bluetooth Wireless
USB Mouse SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/6/2025 11/18/2025 11/18/2025 11/27/2025 11/27/2025 GOP ₱26,400.00 ₱26,400.00 ₱0.00 ₱23,000.00 ₱23,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Various Items SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/6/2025 11/18/2025 11/18/2025 11/27/2025 11/27/2025 GOP ₱28,115.00 ₱28,115.00 ₱0.00 ₱24,482.00 ₱24,482.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Certificate Frame FAD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 10/27/2025 10/27/2025 10/27/2025 N/A 11/5/2025 11/18/2025 11/18/2025 11/27/2025 11/27/2025 GOP ₱12,100.00 ₱12,100.00 ₱0.00 ₱7,000.00 ₱7,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE
Supply, Delivery, and

Installation of
Airconditioning Unit

FAD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/28/2025 10/28/2025 10/28/2025 N/A 11/11/2025 11/18/2025 11/18/2025 11/22/2025 11/22/2025 GOP ₱197,147.20 ₱197,147.20 ₱0.00 ₱174,080.25 ₱174,080.25 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

 Provision of One (1) Lot
Vehicle Rental Services

for Philippines
Manufacturing &
Automation Expo

(PMAX) and Electronics
Manufacturing Expo

(EMAX) 2025

OD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/12/2025 11/12/2025 11/12/2025 N/A 11/17/2025 11/24/2025 11/24/2025 12/5/2025 N/A GOP ₱47,166.00 ₱47,166.00 ₱0.00 ₱40,000.00 ₱40,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-22
9

Provision of One (1) Lot
Vehicle Rental - Hauling
and Transportation of

Equipment and Materials to
Storage Unit

OD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/7/2025 11/7/2025 11/7/2025 N/A 11/17/2025 11/24/2025 11/24/2025 12/11/2025 N/A GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱25,000.00 ₱25,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and Delivery of One
(1) Lot Catering Services for

Advancing Science,
Technology, and Innovation
with Government (ASTIG)

co-located with the
Philippines Manufacturing &

Automation Expo (PMAX)
and Electronics

Manufacturing Expo (EMAX)
2025

OD
NP: Small Value

Procurement (above
50k)

N/A 11/8/2025 N/A 11/12/2025 11/12/2025 11/12/2025 N/A 11/19/2025 11/28/2025 11/28/2025 12/5/2025 N/A GOP ₱255,000.00 ₱255,000.00 ₱0.00 ₱234,000.00 ₱234,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017
Lease of Venue for

DOST-ASTI One (1) Day
Event

FAD NP: Lease of Real
Property or Venue N/A 11/21/2025 N/A 11/24/2025 11/24/2025 11/24/2025 N/A 11/26/2025 12/4/2025 12/4/2025 12/12/2025 N/A GOP ₱363,000.00 ₱363,000.00 ₱0.00 ₱231,000.00 ₱231,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-67

ROUNDTRIP AIRFARE
TICKET FOR OFFICIAL

TRAVEL
MANILA-DUMAGUETE-MAN

ILA

SSED

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱10,560.00 ₱10,560.00 ₱0.00 ₱10,560.00 ₱10,560.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-12

ROUNDTRIP AIRLINE
TICKET FOR OFFICIAL

TRAVEL FROM
MNL-TAG-MNL

CSD

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱6,216.52 ₱6,216.52 ₱0.00 ₱6,216.52 ₱6,216.52 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-15
1

ROUNDTRIP AIRFARE
TICKET FROM MANILA TO

BOHOL, PANGLAO TO
MANILA

RDD

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱11,171.40 ₱11,171.40 ₱0.00 ₱11,171.40 ₱11,171.40 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-15

ROUNDTRIP AIRLINE
TICKET FOR OFFICIAL

TRAVEL FROM
MNL-CEB-MNL

CSD

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱6,862.72 ₱6,862.72 ₱0.00 ₱6,862.72 ₱6,862.72 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-38
ROUNDTRIP AIRFARE

TICKET FROM MANILA TO
BUTUAN TO MANILA

OD

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱10,869.00 ₱10,869.00 ₱0.00 ₱10,869.00 ₱10,869.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-76
ONE-WAY AIRFARE TICKET

FOR OFFICIAL TRAVEL
MANILA-GENSAN

SSED

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱9,203.00 ₱9,203.00 ₱0.00 ₱9,203.00 ₱9,203.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-77
ONE-WAY AIRFARE TICKET

FOR OFFICIAL TRAVEL
DAVAO-MANILA

SSED

NP. 53.14 Direct
Retail Purchase of
Petroleum Fuel, Oil

and Lubricant
Products, Airline

Tickets, and Online
Subscriptions

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱6,311.00 ₱6,311.00 ₱0.00 ₱6,311.00 ₱6,311.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-014-19
9

MISCELLANEOUS
EXPENSES FOR

REIMBURSEMENT
COURIER SERVICE

OD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱2,640.00 ₱2,640.00 ₱0.00 ₱2,640.00 ₱2,640.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20
0

MISCELLANEOUS
EXPENSES FOR

REIMBURSEMENTSUPPLY
AND DELIVERY OF PURIFIED

DRINKING WATER

OD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱1,200.00 ₱1,200.00 ₱0.00 ₱1,200.00 ₱1,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20
1

MISCELLANEOUS
EXPENSES FOR

REIMBURSEMENT
MONTHLY UNLIMITED
PREPAID LOAD DATA

OD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱4,400.00 ₱4,400.00 ₱0.00 ₱4,400.00 ₱4,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-20
9

NCSE-016

PREVENTIVE
MAINTENANCE SERVICES

FOR DOST-ASTI NISSAN
URVAN GREY

FAD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱19,640.00 ₱19,640.00 ₱0.00 ₱19,640.00 ₱19,640.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-21
0

NCSE-016

PREVENTIVE
MAINTENANCE SERVICES

FOR DOST-ASTI NISSAN
URVAN WHITE

FAD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱27,310.00 ₱27,310.00 ₱0.00 ₱27,310.00 ₱27,310.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
NCSE-016 Repair of Ford Ecosport FAD Section 32. Direct

Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱27,770.00 ₱27,770.00 ₱0.00 ₱27,770.00 ₱27,770.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Preventive Maintenance

Services for DOST-ASTI Ford
Ecosport

FAD Section 32. Direct
Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A GOP ₱35,130.00 ₱35,130.00 ₱0.00 ₱35,130.00 ₱35,130.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-21
5

Fabrication, Assembly, and
Delivery of One (1) Lot of

Mobile Robot Platform
(XR-1)

RDD
NP: Small Value

Procurement (above
50k)

N/A 8/23/2025 N/A 8/27/2025 8/27/2025 8/27/2025 N/A 9/12/2025 9/23/2025 9/23/2025 N/A GOP ₱680,000.00 ₱680,000.00 ₱0.00 ₱680,000.00 ₱680,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-16
1

Jacket with embroidered
logo and text CSD

NP: Small Value
Procurement (above

50k)
N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/22/2025 11/5/2025 11/5/2025 GOP ₱145,000.00 ₱145,000.00 ₱0.00 ₱132,000.00 ₱132,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-16
3

Tote bag with logo and
text CSD

NP: Small Value
Procurement (above

50k)
N/A 9/18/2025 N/A 9/22/2025 9/22/2025 9/22/2025 N/A 10/22/2025 11/5/2025 11/5/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱23,800.00 ₱23,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-16
4 Tablet with keyboard CSD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 10/28/2025 10/28/2025 10/28/2025 N/A 11/5/2025 11/18/2025 11/18/2025 GOP ₱96,000.00 ₱96,000.00 ₱0.00 ₱95,976.00 ₱95,976.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Various ICT Equipment
under Survey Research

Explorations and
Development Expenses

(RED)  and Tools for
REIINNDRROPS Project

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱81,911.66 ₱81,911.66 ₱0.00 ₱70,695.00 ₱70,695.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-016

Supply and delivery of Items
under Survey Research

Explorations and
Development Expenses

(RED) for REIINNDRROPS
Project

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱83,860.00 ₱83,860.00 ₱0.00 ₱67,500.00 ₱67,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-016

Consumable Items for
Testing, Deployment, and

Prototyping Activities under
the REIINNDRROPS Project

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/4/2025 11/4/2025 11/4/2025 N/A 11/11/2025 11/24/2025 11/24/2025 GOP ₱22,615.00 ₱22,615.00 ₱0.00 ₱20,025.00 ₱20,025.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Supply and Delivery of One
(1) Lot Various ICT

Supplies for R&D testing
under the REIINN�DEPDev

Project

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/4/2025 11/4/2025 11/4/2025 N/A 11/11/2025 11/24/2025 11/24/2025 GOP ₱14,145.00 ₱14,145.00 ₱0.00 ₱12,700.00 ₱12,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Supply and Delivery of Six
(6) Pieces Single Board

Computers for
REIINN-DEPDEV Project

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/11/2025 11/24/2025 11/24/2025 GOP ₱64,950.00 ₱64,950.00 ₱0.00 ₱46,200.00 ₱46,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Supply and Delivery of One
(1) Lot Consumable Items

for Testing, Deployment, and
Prototyping Activities under
the REIINNDRROPS Project

SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 11/4/2025 11/4/2025 11/4/2025 N/A 11/11/2025 11/24/2025 11/24/2025 GOP ₱7,370.00 ₱7,370.00 ₱0.00 ₱5,110.00 ₱5,110.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE

Supply and Delivery of Six
(6) Units Mobile Laptops for

simulation and testing SSED
NP: Small Value

Procurement (above
50k)

N/A 10/25/2025 N/A 10/29/2025 10/29/2025 10/29/2025 N/A 11/17/2025 11/24/2025 11/24/2025 GOP ₱708,000.00 ₱708,000.00 ₱0.00 ₱704,370.00 ₱704,370.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Laptop Computer with
accessories CSD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/17/2025 12/1/2025 12/1/2025 GOP ₱207,256.10 ₱207,256.10 ₱0.00 ₱199,000.00 ₱199,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-39
BladeSystems for Artificial

Intelligence (AI)
Applications

CSD
Public Bidding:
Goods and/or

Services
10/3/2025 10/7/2025 10/15/2025 10/27/2025 10/27/2025 10/27/2025 11/12/2025 11/18/2025 12/26/2025 12/26/2025 GOP ₱48,500,000.00 ₱48,500,000.00 ₱0.00 ₱46,888,888.00 ₱46,888,888.00 ₱0.00 COA; PCCI; PISM 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025

   Total Alloted Budget of Procurement Activities ₱46,325,071.69
   Total Contract Price of Procurement Actitvites Conducted ₱42,229,376.04
   Total Savings (Total Alloted Budget - Total Contract Price) ₱4,095,695.65

ON-GOING PROCUREMENT ACTIVITIES



1/12/2026 9:41:41

ANNEX B

DOST-ASTI Procurement Monitoring Report as of December 31, 2025

Code
(UACS/PAP) Pre-Proc

Conference
Ads/Post of

IB Pre-bid Conf Eligibility
Check

Sub/Open of
Bids

Bid
Evaluation Post Qual Notice of

Award
Contract
Signing

Notice to
Proceed

Delivery/
Completion

Inspection &
Acceptance Pre-bid Conf Eligibility

Check
Sub/Open of

Bids
Bid

Evaluation Post Qual

Delivery/
Completion/
Acceptance

(If applicable)

Procurement
Program/Project

PMO/
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NCSE-017

Supply and delivery of
Camera Module for  the

research, exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱2,500.00 ₱2,500.00 ₱0.00 ₱2,100.00 ₱2,100.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of DC
Power Supply  for the

research, exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱3,000.00 ₱3,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of Color
Checker  Chart for the

research, exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱22,000.00 ₱22,000.00 ₱0.00 ₱20,500.00 ₱20,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of Solid
State Drive for  the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱32,000.00 ₱32,000.00 ₱0.00 ₱27,000.00 ₱27,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Wireless Display for the

research, exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱27,000.00 ₱27,000.00 ₱0.00 ₱25,315.00 ₱25,315.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Connecting Wires  for the
research, exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/20/2025 12/4/2025 12/4/2025 GOP ₱5,000.00 ₱5,000.00 ₱0.00 ₱4,300.00 ₱4,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017
Microcontroller

development board with
camera module

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱15,592.50 ₱15,592.50 ₱0.00 ₱14,000.00 ₱14,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Dual H-Bridge DC Motor
Driver Module CSD

NP: Small Value
Procurement (above

50k)
N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱35,420.00 ₱35,420.00 ₱0.00 ₱28,000.00 ₱28,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 UTP Cable CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱47,410.00 ₱47,410.00 ₱0.00 ₱36,200.00 ₱36,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Male RJ45 Connector for
Cat6 Straight 1 Port 8 -Way CSD

NP: Small Value
Procurement (above

50k)
N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱7,722.00 ₱7,722.00 ₱0.00 ₱7,000.00 ₱7,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 8GB RAM 1600MHz DDR3L
SODIMM CSD

NP: Small Value
Procurement (above

50k)
N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱19,500.00 ₱19,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 256GB mSATA SSD CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱25,000.00 ₱25,000.00 ₱0.00 ₱17,500.00 ₱17,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Unscreened Control Cable CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱14,795.00 ₱14,795.00 ₱0.00 ₱12,420.00 ₱12,420.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Laptop Powerbank CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱36,000.00 ₱36,000.00 ₱0.00 ₱28,500.00 ₱28,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 8MP Fixed Bullet Network
Camera CSD

NP: Small Value
Procurement (above

50k)
N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱55,000.00 ₱55,000.00 ₱0.00 ₱39,000.00 ₱39,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Metal Ball Casters CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱3,400.00 ₱3,400.00 ₱0.00 ₱2,400.00 ₱2,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017
AI-Accelerated Edge
Microcontroller Unit  

1
CSD

NP: Small Value
Procurement (above

50k)
N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/4/2025 12/4/2025 GOP ₱150,000.00 ₱150,000.00 ₱0.00 ₱117,500.00 ₱117,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of Lens
Polarizer for  the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱15,000.00 ₱15,000.00 ₱0.00 ₱12,700.00 ₱12,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of Lens
Polarizer for  the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱20,000.00 ₱20,000.00 ₱0.00 ₱15,700.00 ₱15,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Monolight for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱100,000.00 ₱100,000.00 ₱0.00 ₱81,400.00 ₱81,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Softbox for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱60,000.00 ₱60,000.00 ₱0.00 ₱37,400.00 ₱37,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of Boom
Stand for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱12,000.00 ₱12,000.00 ₱0.00 ₱9,900.00 ₱9,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-017

Supply and delivery of Light
Stand for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱28,000.00 ₱28,000.00 ₱0.00 ₱22,000.00 ₱22,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Backdrop for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱1,400.00 ₱1,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Backdrop for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱1,400.00 ₱1,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017

Supply and delivery of
Backdrop for the research,

exploration, and
development (RED) of 3D

scanner rig

CSD
NP: Small Value

Procurement (above
50k)

N/A 11/14/2025 N/A 11/17/2025 11/17/2025 11/17/2025 N/A 11/27/2025 12/5/2025 12/5/2025 GOP ₱3,500.00 ₱3,500.00 ₱0.00 ₱1,400.00 ₱1,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE
Laptop (with software

license and  
accessories)

SSED
Public Bidding:
Goods and/or

Services
8/20/2025 8/21/2025 8/28/2025 9/10/2025 9/10/2025 9/10/2025 9/23/2025 10/22/2025 11/7/2025 11/7/2025 GOP ₱3,000,000.00 ₱3,000,000.00 ₱0.00 ₱2,970,000.00 ₱2,970,000.00 ₱0.00 COA;PCCI;PISM 8/21/2025 8/21/2025 8/21/2025 8/21/2025 8/21/2025 8/21/2025

NCSE-014-71 Office Chairs SSED
NP: Small Value

Procurement (above
50k)

N/A 9/30/2025 N/A 10/3/2025 10/3/2025 10/3/2025 N/A 11/6/2025 11/18/2025 11/18/2025 GOP ₱221,760.00 ₱221,760.00 ₱0.00 ₱143,964.00 ₱143,964.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-68

Computing,
Storage and Relevant

Equipment SSED
Public Bidding:
Goods and/or

Services
10/03/2025 10/07/2025 10/15/2025 10/27/2025 10/27/2025 10/27/2025 11/12/2025 12/5/2025 12/17/2025 12/17/2025 GOP ₱86,686,074.00 ₱86,686,074.00 ₱0.00 ₱83,888,888.00 ₱83,888,888.00 ₱0.00 COA;PCCI;PISM 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025

NCSE-014-21
5

Annual software
subscription that offers an

advanced weather
forecasting service powered

by cutting-edge artificial
intelligence and deep
learning technologies.

Designed to deliver fast and
accurate weather

predictions on a national
scale

CSD
Public Bidding:
Goods and/or

Services
10/03/2025 10/07/2025 10/15/2025 10/27/2025 10/27/2025 10/27/2025 11/12/2025 11/18/2025 12/5/2025 12/5/2025 N/A GOP ₱79,500,000.00 ₱79,500,000.00 ₱0.00 ₱79,500,000.00 ₱79,500,000.00 ₱0.00 COA;PCCI;PISM 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025

NCSE-008-35
Fabrication of Moulding
Structure for Segmented
Buoy Hull (90cm Version)

SSED NP: Agency to
Agency N/A N/A N/A N/A N/A N/A N/A N/A 9/2/2025 9/2/2025 N/A GOP ₱545,300.00 ₱545,300.00 ₱0.00 ₱495,807.51 ₱495,807.51 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-60
Rectification of the EMC

Conducted Emission Test
Station

SSED NP: Agency to
Agency N/A N/A N/A N/A N/A N/A N/A N/A 11/24/2025 11/24/2025 N/A GOP ₱33,536.13 ₱33,536.13 ₱0.00 ₱30,487.39 ₱30,487.39 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-74 Mobile Communication Plan SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 6/20/2025 6/20/2025 6/20/2025 N/A 6/27/2025 7/14/2025 7/14/2025 Progress
Billing N/A GOP ₱18,000.00 ₱18,000.00 ₱0.00 ₱18,000.00 ₱18,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Rechargeable battery (AA) SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 GOP ₱12,760.00 ₱12,760.00 ₱0.00 ₱10,619.10 ₱10,619.10 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
CSE Rechargeable battery (AAA) SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 GOP ₱12,127.50 ₱12,127.50 ₱0.00 ₱9,635.85 ₱9,635.85 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
CSE Glue Sticks SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 GOP ₱1,600.00 ₱1,600.00 ₱0.00 ₱1,473.65 ₱1,473.65 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
CSE Glue gun SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 GOP ₱910.00 ₱910.00 ₱0.00 ₱620.88 ₱620.88 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
CSE Cordless Glue Gun SSED Shopping (b) N/A 7/18/2025 N/A 7/21/2025 7/21/2025 7/21/2025 N/A 8/5/2025 8/15/2025 8/15/2025 GOP ₱14,030.00 ₱14,030.00 ₱0.00 ₱13,780.67 ₱13,780.67 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-58 Stainless Steel Disk SSED
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 8/20/2025 8/20/2025 8/20/2025 N/A 9/4/2025 9/17/2025 9/17/2025 GOP ₱41,800.00 ₱41,800.00 ₱0.00 ₱38,000.00 ₱38,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-06 Mini PC Server RDD
NP: Small Value

Procurement (above
50k)

N/A 8/19/2025 N/A 8/22/2025 8/22/2025 8/22/2025 N/A 9/5/2025 9/12/2025 9/12/2025 GOP ₱99,900.00 ₱99,900.00 ₱0.00 ₱97,000.00 ₱97,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-07 Mini PC Server - Dual NIC RDD
NP: Small Value

Procurement (above
50k)

N/A 8/19/2025 N/A 8/22/2025 8/22/2025 8/22/2025 N/A 9/5/2025 9/17/2025 9/17/2025 GOP ₱40,000.00 ₱40,000.00 ₱0.00 ₱30,771.90 ₱30,771.90 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
1

Workshop Consumable -
PFA Release Liner Film SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱17,500.00 ₱17,500.00 ₱0.00 ₱12,995.00 ₱12,995.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
2

Connector - Board to 
Board Connector SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱10,000.00 ₱10,000.00 ₱0.00 ₱7,000.00 ₱7,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
4

Laboratory Tool - 20V 
Battery Charger SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱22,000.00 ₱22,000.00 ₱0.00 ₱18,500.00 ₱18,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
5 Battery - Li-Ion SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱88,000.00 ₱88,000.00 ₱0.00 ₱86,000.00 ₱86,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-11
7

Mechanical Fastener - 
Knurled Inserts (M4) SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱1,600.00 ₱1,600.00 ₱0.00 ₱1,500.00 ₱1,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
0 Battery - Li-Ion SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱23,000.00 ₱23,000.00 ₱0.00 ₱18,000.00 ₱18,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-12
1

Connector - Battery to 
Adapter SSED

NP: Small Value
Procurement (above

50k)
N/A 8/12/2025 N/A 8/15/2025 8/15/2025 8/15/2025 N/A 9/12/2025 9/30/2025 9/30/2025 GOP ₱1,000.00 ₱1,000.00 ₱0.00 ₱995.00 ₱995.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-010-61

Procurement of One (1) lot
Technical Research Services

for Technology Valuation -
Includes a Comprehensive

Written Report Detailing
Findings, Analyses, And

Expert Recommendations

OD

NP: Scientific,
Scholarly or Artistic

Work, Exlcusive
Technology and
Media Services

N/A 8/5/2025 N/A 8/8/2025 8/8/2025 8/8/2025 N/A 9/19/2025 10/1/2025 10/1/2025 N/A GOP ₱264,000.00 ₱264,000.00 ₱0.00 ₱264,000.00 ₱264,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-001-16
5

Recalibration of EMC
Testing Equipment SSED

Public Bidding:
Goods and/or

Services
7/7/2025 7/10/2025 7/17/2025 7/31/2025 7/31/2025 7/31/2025 N/A 9/12/2025 10/6/2025 10/6/2025 N/A GOP ₱8,835,625.00 ₱8,835,625.00 ₱0.00 ₱8,828,717.00 ₱8,828,717.00 ₱0.00 COA; PCCI; PISM 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025 7/10/2025

NCSE-004-70 Heavy Duty Metal Pegboard
Organizer SSED

Public Bidding:
Goods and/or

Services
N/A 8/21/2025 8/28/2025 9/10/2025 9/10/2025 9/10/2025 N/A 10/1/2025 10/17/2025 10/17/2025 GOP ₱45,650.00 ₱45,650.00 ₱0.00 ₱42,560.00 ₱42,560.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-10
7

Photoplotter Developer
Concentrate SSED

Public Bidding:
Goods and/or

Services
N/A 8/21/2025 8/28/2025 9/10/2025 9/10/2025 9/10/2025 N/A 10/1/2025 10/17/2025 10/17/2025 GOP ₱49,500.00 ₱49,500.00 ₱0.00 ₱44,680.00 ₱44,680.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-11
3

Reusable PVC Protective
Sleeve SSED

Public Bidding:
Goods and/or

Services
N/A 8/21/2025 8/28/2025 9/10/2025 9/10/2025 9/10/2025 N/A 10/1/2025 10/17/2025 10/17/2025 GOP ₱25,636.00 ₱25,636.00 ₱0.00 ₱22,022.00 ₱22,022.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-41
Wireless HDMI Transmitter

and Receiver KMD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/8/2025 10/17/2025 10/17/2025 GOP ₱12,600.00 ₱12,600.00 ₱0.00 ₱12,590.00 ₱12,590.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

CSE Storage Box CSD
NP: Small Value

Procurement (50k
below)

N/A N/A N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/8/2025 10/24/2025 10/24/2025 GOP ₱1,228.34 ₱1,228.34 ₱0.00 ₱1,000.00 ₱1,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-81
PCB Fabrication - LoRa

Mesh Daughter Board EM1 SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/16/2025 10/27/2025 10/27/2025 N/A GOP ₱27,500.00 ₱27,500.00 ₱0.00 ₱24,988.00 ₱24,988.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-82 PCB Fabrication - PCDM Lite
EM0 SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/16/2025 10/27/2025 10/27/2025 N/A GOP ₱45,000.00 ₱45,000.00 ₱0.00 ₱42,888.00 ₱42,888.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-13
4

Host Compute PCIE
Expansion Module RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱5,940.00 ₱5,940.00 ₱0.00 ₱4,580.00 ₱4,580.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-13
5

Commercial-of-the-shelf
OBD2 Scanner module RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱7,700.00 ₱7,700.00 ₱0.00 ₱4,700.00 ₱4,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-13
8

Single Board Computer
Power supply unit adapter RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱1,100.00 ₱1,100.00 ₱0.00 ₱640.00 ₱640.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-14
1 8 GB DDR3L RAM RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱33,000.00 ₱33,000.00 ₱0.00 ₱22,000.00 ₱22,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-14
2 nVME Solid State Drive RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱36,300.00 ₱36,300.00 ₱0.00 ₱26,790.00 ₱26,790.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-14
3

Equipment and Tool
Storage Box RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱23,100.00 ₱23,100.00 ₱0.00 ₱21,900.00 ₱21,900.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-14
4

Modular Wide Space
Storage Cabinet RDD

NP: Small Value
Procurement (above

50k)
N/A 10/2/2025 N/A 10/6/2025 10/6/2025 10/6/2025 N/A 10/16/2025 10/28/2025 10/28/2025 GOP ₱4,290.00 ₱4,290.00 ₱0.00 ₱2,880.00 ₱2,880.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Mechanical Fabrication -

Metbuoy+ Mechanical
Structures EM2

SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/13/2025 10/13/2025 10/13/2025 N/A 10/22/2025 11/3/2025 11/3/2025 GOP ₱161,200.00 ₱161,200.00 ₱0.00 ₱161,200.00 ₱161,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Sensor - Marine LED Beacon SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/20/2025 10/20/2025 10/20/2025 N/A 10/23/2025 11/3/2025 11/3/2025 GOP ₱180,000.00 ₱180,000.00 ₱0.00 ₱169,800.00 ₱169,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-48
Procurement of

Subscription to Cloud
Platform

KMD
Public Bidding:
Goods and/or

Services
9/3/2025 9/4/2025 9/11/2025 9/23/2025 9/23/2025 9/23/2025 10/13/2025 10/17/2025 11/5/2025 11/5/2025 N/A GOP ₱2,320,019.52 ₱2,320,019.52 ₱0.00 ₱2,151,117.57 ₱2,151,117.57 ₱0.00 COA; PCCI; PISM 9/5/2025 9/5/2025 9/5/2025 9/5/2025 9/5/2025 9/5/2025

NCSE-015
Laboratory Supplies and

Tools SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/3/2025 11/18/2025 11/18/2025 GOP ₱154,687.50 ₱154,687.50 ₱0.00 ₱136,725.00 ₱136,725.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-85
NCSE-016

Recalibration of Leak
Current HiTester SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/11/2025 11/18/2025 11/18/2025 N/A GOP ₱6,365.34 ₱6,365.34 ₱0.00 ₱5,600.00 ₱5,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-008-96
NCSE-016

Recalibration of DC
Electronic Load SSED

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/11/2025 11/18/2025 11/18/2025 N/A GOP ₱16,853.76 ₱16,853.76 ₱0.00 ₱15,120.00 ₱15,120.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Video Editing Keyboard
- QWERTY Key Layout,

Search Dial
OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱137,700.00 ₱137,700.00 ₱0.00 ₱137,700.00 ₱137,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Audio Field Recorder  
Smart Power Distributor OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱20,800.00 ₱20,800.00 ₱0.00 ₱20,800.00 ₱20,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Audio Field Recorder  
Battery Kit - Smart  

Battery, Charger, Power  
Adapter

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱42,950.00 ₱42,950.00 ₱0.00 ₱42,950.00 ₱42,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Audio Field Recorder  
Smart Power Distributor  

TA4F to Hi-Q Battery  
Cup F Smart DC/Data  

Power Cable 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱4,200.00 ₱4,200.00 ₱0.00 ₱4,200.00 ₱4,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Audio Field Recorder  
Protective Case OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱9,500.00 ₱9,500.00 ₱0.00 ₱9,500.00 ₱9,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-015

Lens Mount Converter /  
Adapter - EF-Mount  

Lens to L-Mount  
Camera

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱15,990.00 ₱15,990.00 ₱0.00 ₱15,990.00 ₱15,990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Camera Rig - Camera  
Cage Kit OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱22,500.00 ₱22,500.00 ₱0.00 ₱22,500.00 ₱22,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Camera Rig - Electronic  
Viewfinder (EVF) Kit OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱49,850.00 ₱49,850.00 ₱0.00 ₱49,850.00 ₱49,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Camera Rig - Top  
Handle OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱15,350.00 ₱15,350.00 ₱0.00 ₱15,350.00 ₱15,350.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Camera Rig - Shoulder  
Rig with Quick-Adjust  

Rosettes Kit
OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱25,990.00 ₱25,990.00 ₱0.00 ₱25,990.00 ₱25,990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Camera Rig - Side  

Handle with Anti-Twist  
1/4 inch - 20 Mount

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱2,490.00 ₱2,490.00 ₱0.00 ₱2,490.00 ₱2,490.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Camera Rig - 

Counterweight for  
Shoulder Rig 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱2,099.00 ₱2,099.00 ₱0.00 ₱2,099.00 ₱2,099.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Camera Rig - Magnetic  
Articulating Mounting Kit OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱2,200.00 ₱2,200.00 ₱0.00 ₱2,200.00 ₱2,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Memory Card - CFexpress
4.0 Type B - 2TB, Max Read
3600 MB/s, Max Write 3300
MB/s, Sustained Write 3000

MB/s

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱89,200.00 ₱89,200.00 ₱0.00 ₱89,200.00 ₱89,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Battery - Lithium-Ion,
V�Mount, 148.3Wh,  

OLED, D-Tap, P-Tap,  
USB-A, USB-C, Barrel  

2.1mm

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱18,500.00 ₱18,500.00 ₱0.00 ₱18,500.00 ₱18,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Hot Swap Power Box  

Battery - V-Mount,  
2500mAh 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱38,000.00 ₱38,000.00 ₱0.00 ₱38,000.00 ₱38,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Tripod Dolly - 30 kg  
Payload OD

NP: Small Value
Procurement (above

50k)
N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱3,200.00 ₱3,200.00 ₱0.00 ₱3,200.00 ₱3,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Presentation Wireless  
Cueing System - 433.92  

MHz, 256 Channels,  
Mini-USB x 2

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱38,600.00 ₱38,600.00 ₱0.00 ₱38,600.00 ₱38,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Production Monitor - 
15.6 inch, HD, Multi�View,

Input HDMI x 4,  
Output HDMI x 4 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱38,000.00 ₱38,000.00 ₱0.00 ₱38,000.00 ₱38,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Teleprompter -
High�Definition Beamsplitter

 
Glass, Dual-Screen 20- 
inch Prompter Monitor  
and Reference/Talent  

Monitor

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱49,990.00 ₱49,990.00 ₱0.00 ₱49,990.00 ₱49,990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Teleprompter Script  
Control System - 

Keypad/Scroll Wheel  
Control, Voice Control 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱42,000.00 ₱42,000.00 ₱0.00 ₱42,000.00 ₱42,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Teleprompter Script  

Control System - Foot  
Pedal Remote 

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱13,990.00 ₱13,990.00 ₱0.00 ₱13,990.00 ₱13,990.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Video I/O - Playback - 

Thunderbolt, 3G-SDI x1,  
HDMI x1

OD
NP: Small Value

Procurement (above
50k)

N/A 10/21/2025 N/A 10/24/2025 10/24/2025 10/24/2025 N/A 11/12/2025 11/24/2025 11/24/2025 GOP ₱9,550.00 ₱9,550.00 ₱0.00 ₱9,550.00 ₱9,550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015
Supply and Delivery of
Reversible Jackets for

Important events
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/11/2025 11/24/2025 11/24/2025 GOP ₱63,720.00 ₱63,720.00 ₱0.00 ₱57,400.00 ₱57,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-09

Provision of One (1) Lot
Annual Prosecution of
Technologies (Patent

Prosecution)

OD

NP: Scientific,
Scholarly or Artistic

Work, Exlcusive
Technology and
Media Services

N/A 10/30/2025 N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/17/2025 11/24/2025 11/24/2025 N/A GOP ₱346,500.00 ₱346,500.00 ₱0.00 ₱245,000.00 ₱245,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-19
4

Supply and Delivery of One
(1) License AI-�powered
integrated development

environment
SSED

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 11/3/2025 11/3/2025 11/3/2025 N/A 11/11/2025 11/26/2025 11/26/2025 N/A GOP ₱69,188.90 ₱69,188.90 ₱0.00 ₱68,585.00 ₱68,585.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-52
Fabrication of One (1) Lot of
LoRa Standalone Daughter

Board EM0
SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 N/A GOP ₱49,500.00 ₱49,500.00 ₱0.00 ₱45,888.00 ₱45,888.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-55 12V to 5V USB Converter
Adapter SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱10,725.00 ₱10,725.00 ₱0.00 ₱9,600.00 ₱9,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-59 Opto-isolator breakout
board SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱3,437.50 ₱3,437.50 ₱0.00 ₱3,225.00 ₱3,225.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-62 Aluminum Rod SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱7,122.50 ₱7,122.50 ₱0.00 ₱4,550.00 ₱4,550.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-014-63 Aluminum Rod SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱3,630.00 ₱3,630.00 ₱0.00 ₱3,294.00 ₱3,294.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-53 Micro USB to USB A Female SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱4,070.00 ₱4,070.00 ₱0.00 ₱3,400.00 ₱3,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-54 Male Mini HDMI to Female
HDMI Cable SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱2,406.25 ₱2,406.25 ₱0.00 ₱1,950.00 ₱1,950.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-56 SD Card SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱20,212.50 ₱20,212.50 ₱0.00 ₱14,250.00 ₱14,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-57 Fast charging Micro USB
cable (0.5m) SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱9,487.50 ₱9,487.50 ₱0.00 ₱7,250.00 ₱7,250.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-58 AIS Antenna SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱146,300.00 ₱146,300.00 ₱0.00 ₱145,000.00 ₱145,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-60 AI Vision Sensor with
Silicone Case SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱5,692.50 ₱5,692.50 ₱0.00 ₱4,750.00 ₱4,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-61 Compact Wind Speed and
Direction Sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱33,000.00 ₱33,000.00 ₱0.00 ₱31,000.00 ₱31,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-64 Aluminum Square Tubing SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱852.50 ₱852.50 ₱0.00 ₱750.00 ₱750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-65 RF Coax Cable SSED
NP: Small Value

Procurement (above
50k)

N/A 9/25/2025 N/A 9/29/2025 9/29/2025 9/29/2025 N/A 10/22/2025 12/1/2025 12/1/2025 GOP ₱522.50 ₱522.50 ₱0.00 ₱420.00 ₱420.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-013-83

Supply and Delivery of One
(1) Lot Mounting

Structure for COMPASS
Stations

SSED
NP: Small Value

Procurement (above
50k)

N/A 9/13/2025 N/A 9/16/2025 9/16/2025 9/16/2025 N/A 10/13/2025 11/27/2025 11/27/2025 GOP ₱63,222.50 ₱63,222.50 ₱0.00 ₱60,348.00 ₱60,348.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Sensor - Multiparameter
Weather Sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 10/17/2025 N/A 10/27/2025 10/27/2025 10/27/2025 N/A 11/17/2025 12/1/2025 12/1/2025 GOP ₱398,000.00 ₱398,000.00 ₱0.00 ₱387,000.00 ₱387,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 Sensor - Multiparameter
Weather Sensor SSED

NP: Small Value
Procurement (above

50k)
N/A 10/17/2025 N/A 10/27/2025 10/27/2025 10/27/2025 N/A 11/17/2025 12/1/2025 12/1/2025 GOP ₱398,000.00 ₱398,000.00 ₱0.00 ₱387,000.00 ₱387,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-003-53
NCSE-013-04
9

Subscription to PDF Editor KMD
Public Bidding:
Goods and/or

Services
9/29/2025 10/1/2025 10/9/2025 10/21/2025 10/21/2025 10/21/2025 11/7/2025 11/17/2025 12/1/2025 12/1/2025 N/A GOP ₱170,000.00 ₱170,000.00 ₱0.00 ₱118,588.60 ₱118,588.60 ₱0.00 COA; PCCI; PISM 10/2/2025 10/2/2025 10/2/2025 10/2/2025 10/2/2025 10/2/2025

NCSE-013-50
Subscription to

Mathematical Computing
Environment Software

KMD
Public Bidding:
Goods and/or

Services
9/29/2025 10/1/2025 10/9/2025 10/21/2025 10/21/2025 10/21/2025 11/7/2025 11/17/2025 12/1/2025 12/1/2025 N/A GOP ₱3,885,522.93 ₱3,885,522.93 ₱0.00 ₱3,533,000.00 ₱3,533,000.00 ₱0.00 COA; PCCI; PISM 10/2/2025 10/2/2025 10/2/2025 10/2/2025 10/2/2025 10/2/2025

NCSE-015 Various Items SSED
NP: Small Value

Procurement (above
50k)

N/A N/A N/A 10/27/2025 10/27/2025 10/27/2025 N/A 11/18/2025 12/1/2025 12/1/2025 GOP ₱70,165.00 ₱70,165.00 ₱0.00 ₱70,000.00 ₱70,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017
Supply and Delivery of One
(1) Lot PMAX and EMAX

2025 Exhibit Services
OD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 11/12/2025 11/12/2025 11/12/2025 N/A 11/17/2025 11/28/2025 11/28/2025 N/A GOP ₱200,000.00 ₱200,000.00 ₱0.00 ₱200,000.00 ₱200,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 4-Port Multiple USB Splitter
with Power Port SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/3/2025 12/3/2025 GOP ₱20,460.00 ₱20,460.00 ₱0.00 ₱18,600.00 ₱18,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015 LiFePO4 Battery SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/3/2025 12/3/2025 GOP ₱63,244.50 ₱63,244.50 ₱0.00 ₱52,500.00 ₱52,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-016 USB 3.0 Cable to type C SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱3,850.00 ₱3,850.00 ₱0.00 ₱3,600.00 ₱3,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 LoRa Based GPS Tracker Kit SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱51,150.00 ₱51,150.00 ₱0.00 ₱49,000.00 ₱49,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-018 Pole Mounting Vertical Kit SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱4,812.50 ₱4,812.50 ₱0.00 ₱4,750.00 ₱4,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-019 SD Card module SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱4,812.50 ₱4,812.50 ₱0.00 ₱4,750.00 ₱4,750.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-020 LoRaWan Gateway
Concentrator Module SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱31,350.00 ₱31,350.00 ₱0.00 ₱30,450.00 ₱30,450.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-021 Gateway Concentrator Pi
Hat SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱9,240.00 ₱9,240.00 ₱0.00 ₱9,225.00 ₱9,225.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-022 AIS Receiver Pi Hat SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱38,610.00 ₱38,610.00 ₱0.00 ₱31,600.00 ₱31,600.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-023 SDR Dongle SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱55,660.00 ₱55,660.00 ₱0.00 ₱47,200.00 ₱47,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-024 DC Power Converter 12V to
19V SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱3,608.00 ₱3,608.00 ₱0.00 ₱3,200.00 ₱3,200.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-025
2-Channel RS485 Module

Expansion Board Breakout
Shield Pi-HAT 

SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱8,646.00 ₱8,646.00 ₱0.00 ₱8,400.00 ₱8,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A
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NCSE-026 GNSS Breakout Board SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱82,417.50 ₱82,417.50 ₱0.00 ₱74,850.00 ₱74,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-027 Solar Charge Controller SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱26,730.00 ₱26,730.00 ₱0.00 ₱23,880.00 ₱23,880.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-028 12 W solar panel with
bracket SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱25,327.50 ₱25,327.50 ₱0.00 ₱20,400.00 ₱20,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-029 TTL to RS232 converter SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱3,399.00 ₱3,399.00 ₱0.00 ₱2,700.00 ₱2,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-030 Junction Box SSED
NP: Small Value

Procurement (above
50k)

N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱12,540.00 ₱12,540.00 ₱0.00 ₱9,300.00 ₱9,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-031 Solar Power Manager
Module converter SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱6,930.00 ₱6,930.00 ₱0.00 ₱5,400.00 ₱5,400.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-032 Industrial Grade Optical Rain
Gauge SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱31,317.00 ₱31,317.00 ₱0.00 ₱28,500.00 ₱28,500.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-033 18650 Rechargeable
Batteries SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱1,584.00 ₱1,584.00 ₱0.00 ₱1,040.00 ₱1,040.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-034 Breakout board for Machine
Learning SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱11,220.00 ₱11,220.00 ₱0.00 ₱9,300.00 ₱9,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-035 Digital Multimeter
Oscilloscope SSED

NP: Small Value
Procurement (above

50k)
N/A 10/31/2025 N/A 11/5/2025 11/5/2025 11/5/2025 N/A 11/24/2025 12/4/2025 12/4/2025 GOP ₱49,995.00 ₱49,995.00 ₱0.00 ₱49,300.00 ₱49,300.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-017 Repair of Airconditioning
Unit FAD

NP: Small Value
Procurement (50k

below)
N/A N/A N/A 11/21/2025 11/21/2025 11/21/2025 N/A 11/27/2025 12/4/2025 12/4/2025 N/A GOP ₱30,710.00 ₱30,710.00 ₱0.00 ₱30,700.00 ₱30,700.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-004-64
NCSE-013-05

6

Repair of BBA 150-BC1000
Broadband Amplifier SSED

Public Bidding:
Goods and/or

Services
N/A 10/7/2025 10/15/2025 10/27/2025 10/27/2025 10/27/2025 11/12/2025 11/20/2025 12/5/2025 12/5/2025 N/A GOP ₱1,618,000.00 ₱1,618,000.00 ₱0.00 ₱1,617,280.00 ₱1,617,280.00 ₱0.00 COA; PCCI; PISM 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025

NCSE-004-65
NCSE-013-05

7

Repair of BBA 150-D400
Broadband Amplifier SSED

Public Bidding:
Goods and/or

Services
N/A 10/7/2025 10/15/2025 10/27/2025 10/27/2025 10/27/2025 11/12/2025 11/20/2025 12/5/2025 12/5/2025 N/A GOP ₱1,871,560.00 ₱1,871,560.00 ₱0.00 ₱1,870,400.00 ₱1,870,400.00 ₱0.00 COA; PCCI; PISM 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025 10/9/2025

NCSE-017 Repair of ASTI Generator
Set FAD

NP: Small Value
Procurement (above

50k)
N/A N/A N/A 11/28/2025 11/28/2025 11/28/2025 N/A 12/5/2025 12/17/2025 12/17/2025 N/A GOP ₱64,730.00 ₱64,730.00 ₱0.00 ₱58,850.00 ₱58,850.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-014-18
6

Online Communication and
Collaboration

Platform
RDD

Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱17,412.16 ₱17,412.16 ₱0.00 ₱17,150.00 ₱17,150.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-014-18
5

Automated Workflow
Recording for

Process Documentation
Software

RDD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱30,371.00 ₱30,371.00 ₱0.00 ₱29,888.00 ₱29,888.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-004-29
9

NCSE-015

Visual Web Development
and Design

Platform
RDD

Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱50,000.00 ₱50,000.00 ₱0.00 ₱49,950.00 ₱49,950.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Email

Signature Management
Application

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱372,300.00 ₱372,300.00 ₱0.00 ₱371,862.00 ₱371,862.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Media

Production Review and
Collaboration
Application

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱121,100.00 ₱121,100.00 ₱0.00 ₱120,875.00 ₱120,875.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Video and

Live Production Workflow
Management
Application

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱104,575.00 ₱104,575.00 ₱0.00 ₱103,940.00 ₱103,940.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Text to  

Speech AI Voice Generator
Application 

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱21,000.00 ₱21,000.00 ₱0.00 ₱20,913.00 ₱20,913.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015
Software License -

Subscription - Creative  
Digital Assets

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱33,100.00 ₱33,100.00 ₱0.00 ₱33,000.00 ₱33,000.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Remote  
Video Post-Production

Project Library  
Hosting and Collaboration

Application 

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱35,000.00 ₱35,000.00 ₱0.00 ₱34,800.00 ₱34,800.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-015

Software License -
Subscription - Live  

Production and
Presentation Application

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱53,020.00 ₱53,020.00 ₱0.00 ₱53,000.00 ₱53,000.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-010-57

ONLINE SUBSCRIPTION TO
IMAGE ANNOTATION AND

MODEL TRAINING
PLATFORM FOR

COMPUTER VISION
APPLICATIONS

RDD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱333,575.00 ₱333,575.00 ₱0.00 ₱333,000.00 ₱333,000.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025
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NCSE-013-09

Subscription to Online
Collaborative LaTeX

Editor RDD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱106,200.00 ₱106,200.00 ₱0.00 ₱105,900.00 ₱105,900.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-013-10

Subscription to Generative
Artificial

Intelligence Productivity
Tool

RDD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱190,800.00 ₱190,800.00 ₱0.00 ₱189,800.00 ₱189,800.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-014-38

Cloud-Based Computer
Vision Annotation,

Dataset Management, and
Model Training

Platform

CSD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱335,000.00 ₱335,000.00 ₱0.00 ₱333,000.00 ₱333,000.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-006-96
LICENSED-BASED

SUBSCRIPTION TO UI/UX
DESIGN PLATFORM

SSED
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/26/2025 12/26/2025 GOP ₱126,000.00 ₱126,000.00 ₱0.00 ₱125,282.00 ₱125,282.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

NCSE-018

Provision of One (1) Lot
Repair of Airconditioning

Unit FAD Sec. 35.2 Emergency
Cases N/A N/A N/A 12/10/2025 12/10/2025 12/10/2025 N/A 12/17/2025 12/18/2025 12/18/2025 GOP ₱30,800.00 ₱30,800.00 ₱0.00 ₱30,800.00 ₱30,800.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-018
Provision of One (1) Lot
Repair of Airconditioning

Unit
FAD Sec. 35.2 Emergency

Cases N/A N/A N/A 12/10/2025 12/10/2025 12/10/2025 N/A 12/17/2025 12/18/2025 12/18/2025 GOP ₱49,500.00 ₱49,500.00 ₱0.00 ₱48,000.00 ₱48,000.00 ₱0.00 N/A N/A N/A N/A N/A N/A N/A

NCSE-015

Software License
- Subscription

-Media Production Graphic
Design

Application Suite

OD
Public Bidding:
Goods and/or

Services
N/A 11/3/2025 11/11/2025 11/24/2025 11/24/2025 11/24/2025 12/9/2025 12/12/2025 12/19/2025 12/19/2025 GOP ₱550,500.00 ₱550,500.00 ₱0.00 ₱495,000.00 ₱495,000.00 ₱0.00 COA; PCCI; PISM 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025 11/7/2025

N/A

N/A

N/A

   Total Alloted Budget of On-going Procurement Activities ₱247,383,224.09

Prepared by: Recommended for Approval by: APPROVED:

KATHERINE B. RAMOS JEFFREY A. ABOROT FRANZ A. DE LEON, Ph.D.
BAC Secretariat BAC Chairperson Director, DOST-ASTI
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